

PR23 high-level timeline

June 2023



Phase 2

Phase 3

- ORR scrutiny of Network Rail's SBP
- ORR draft and final determinations
- Pre-implementation
- We anticipate the publication of NR's SBP for Scotland

- Implementation

2023

2024

Jan-Mar

Apr-Jun

Jul-Sept

Oct-Dec

Jan-Mar

Apr-Jun

Jan 23: Scottish Ministers provided their HLOS and SoFA

Apr 23: ORR published holding to account consultation

Jun 23: ORR publishes Managing Change consultation

Jul 23: ORR publishes consultation on changes to access contracts

Oct 23: ORR publishes its final determination for England & Wales and Scotland

Feb 24: ORR serves Notices of Agreement to all affected parties

Mar 24: Network Rail publishes the CP7 Delivery Plan (date TBC)

Apr 24: Start of CP7

Feb 23: Network Rail provided its SBP for England & Wales and interim SBP for Scotland to ORR

Jun 23: ORR publishes and consults on its draft determination for England & Wales and Scotland

Oct 23: ORR issues Delivery Plan Notice

Feb 24: ORR concludes on changes to access contracts

Mar 24: ORR serves Review Implementation Notices to all affected parties

May 23: Network Rail published its SBP for England & Wales

Jul 23: ORR publishes update on open access airport services

Dec 23: ORR issues Review Notices

Key
ORR
DfT/ Transport Scotland
Network Rail