


- Phase 1**
 - Network Rail develops view of CP7 funding and outputs
 - ORR advises funders to inform their decisions on CP7 funding (as set out in the Statement of Funds Available (SoFA) documents) and their outputs decisions (as set out in their High-Level Output Specification (HLOSs) documents)
 - DfT and Transport Scotland produce HLOS and SOFA documents
- Phase 2**
 - ORR scrutiny of Network Rail's SBP
 - ORR draft and final determinations
- Phase 3**
 - Implementation

2022			2023				2024		
Jul–Sept		Oct–Dec		Jan–Mar	Apr–Jun	Jul–Sept	Oct–Dec	Jan–Mar	Apr–Jun



Key
ORR
DfT/ Transport Scotland
Network Rail

* Indicative as of July 2022

** Timeline may change to, for example, enable us adapt as the implementation plan for the Williams–Shapps Plan becomes clearer.