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Dear Clive and Nicola 

Approval of the Eighteenth Supplemental Agreement to the Track 
Access Contract between Network Rail Infrastructure Limited and Arriva 
Rail North Limited  

The Office of Rail and Road (ORR) has today approved the Eighteenth Supplemental 
Agreement to the Track Access Contract (TAC) dated 3 March 2016 between 
Network Rail Infrastructure Limited (Network Rail) and Arriva Rail North Limited 
(ARN) (jointly the parties).  

The purpose of the agreement is to facilitate implementation of ARN’s Train Service 
Requirement 3 (TSR 3), which is specified within its Franchise Agreement. The objective 
of TSR 3 is to contribute towards the delivery of an extra 2000 services per week which 
sees a 37% increase in seating capacity and an incremental uplift in services which were 
delivered as part of the May 2018, Dec 2018 and May 2019 timetables. TSR 3 also 
supports the introduction of ‘Northern Connect’ services over 12 routes from December 
2019 onwards.    

The agreement amends Tables 2.1, 2.2, and 4.1 of Schedule 5 of the contract in order to 
introduce new firm rights; new contingent rights; and extend some existing contingent 
rights. All relevant rights are effective from the Principal Change Date in December 2019. 
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Some rights introduced under this agreement (those between Middlesbrough and Whitby) 
were not included in the industry consultation, however, they were consulted upon 
separately as the 19th and 24th Supplemental Agreements. This was because, at the time 
of consultation for the 18th Supplemental Agreement, agreement had not been reached 
between the parties for these services. They are now agreed and included here. 
The relevant rights are:  

 From the 19th: Additional quantum of 1 per day Middlesbrough – Whitby SX and 
SO. Network Rail did not initially support this application as the planned additional 
service fell foul of Section 4 times and signal box opening hours. It was therefore 
consulted on as a proposed section 22A. Discussions between the parties led to 
Network Rail amending the Section 4 times and the signal box opening hours.  

 From the 24th: Additional quantum of 1 per day Middlesbrough – Whitby and return 
SX and SO. As with the 19th this was initially a proposed section 22A, however the 
parties have now reached agreement. 

Consultation 

The pre-application consultation was carried out between 7 June and 5 July 2019. 
Comments were received from West Yorkshire Combined Authority, Transport Focus, and, 
North East Combined Authority. Concerns were raised by East Midlands Railway (EMR) 
and GBRf, as set out below. 

EMR raised concerns over potential direct and indirect operational performance impacts 
on EMR's services operating in the Manchester and Sheffield areas. In particular it noted 
that had objected to Contingent Rights introduced over the Castlefield Corridor in ARN’s 
16th Supplemental Agreement, which would be extended in this agreement - from 
PCD 2019 to SCD 2020. EMR noted that it had expected Network Rail to undertake 
performance modelling for the affected services following the introduction of the 
16th Supplemental Agreement and was disappointed to find that this had not gone ahead. 

GBRf suggested that the new Halifax to Hull rights, contingent until SCD 2020 would 
introduce 18 new rights across Whitehall Junction and queried whether this could be 
accommodated without having an adverse impact on freight services. It also queries how 
the firm rights for a new Newcastle to Middlesbrough service would be planned to run 
during planned engineering access periods.  

ARN responded on these points. In the case of Halifax to Hull rights, it noted that 
compliant paths had been offered by Network rail, and also explained that the rights were 
not new, but were based on existing Rights which had been extended at their extremities 
in order to provide the through service. It was therefore not considered that there would be 
any impact on other rights.  

For Newcastle to Middlesbrough, ARN agreed that engineering access would occur for 
four weeks per year between 06.00 and 13.00. ARN noted that discussions were ongoing 
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about how the route would be maintained in the future, and it was expected that TOCs and 
FOCs would be involved in those discussions with Network Rail.  

As noted above, the industry consultation for additional rights between Middlesbrough and 
Whitby were conducted separately, but are now included in this Agreement. The 
19th Supplemental Agreement was consulted on between 10 June and 8 July, with no 
adverse responses being received. The 24th Supplemental Agreement was consulted on 
between 28 August and 25 September, also with no adverse responses being received. 

ORR review 

The agreement is particularly complex. Although we did not conduct a line by line review 
we wanted assurance that the agreement accurately reflected the intentions of the parties. 
To that end we reviewed a sample of the agreement. In addition, we gained further 
assurance during a discussion of the application with ARN’s train planner and a narrative 
summary (provided after that discussion) of how the complex changes described in the 
Form P had been contractualised in the agreement. We are reassured that the parties are 
confident that the agreement properly reflects their intentions.   

We noted that this agreement extended some of ARN’s Contingent rights over the 
Castlefield Corridor – those which were introduced as part of the 16th Supplemental 
Agreement. In approving that earlier agreement, we noted in our decision letter that EMR’s 
concerns had not been fully addressed. We said we would look closely at the performance 
impacts of ARN‘s services and would take that information into account when assessing 
any upcoming applications for the December 2019 and May 2020 timetables and any 
application to convert Contingent Rights to Firm rights. 

Without the performance modelling that had been anticipated, we asked Network Rail to 
provide assurance that the services introduced as a result of the 16th Supplemental 
Agreement, and those that would result from this agreement, are not adversely affecting 
performance. 

On 11 October Network Rail responded saying it had undertaken analysis of all service 
groups interacting with the Castlefield Corridor, before and after the May 2019 timetable 
change. It considered that in the main, services and performance had improved on this 
corridor, but there was still room and requirements for further improvements. Data was 
provided to support this position. 

Network Rail went on to explain that it would continue to monitor performance in this area 
and engage with EMR, ARN and other affected operators through existing periodic 
performance forums where all TOCs and FOCs are invited to attend and participate. It also 
noted it had published the Castlefield Corridor Congested Infrastructure Report (Capacity 
Analysis) on 09 September 2019, and the ongoing work referred to would factor in any 
recommendations highlighted in the report.  

https://orr.gov.uk/__data/assets/pdf_file/0016/41128/arriva-rail-north-limited-16th-sa-decision-letter.pdf
https://cdn.networkrail.co.uk/wp-content/uploads/2019/09/Castlefield-Corridor-congested-infrastructure-report.pdf
https://cdn.networkrail.co.uk/wp-content/uploads/2019/09/Castlefield-Corridor-congested-infrastructure-report.pdf
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We discussed Network Rail’s approach to performance with EMR. EMR was supportive of 
ongoing collaborative engagement and considered that closely defining inputs and outputs 
would increase productivity.  

We sought confirmation from ARN on the robustness of its plans to address the concerns 
raised by GBRf – those being how the new Newcastle to Middlesbrough service would be 
planned during planned engineering access periods. ARN now considers that the 
comment has particular relevance to section 5 maintenance times on that route. These 
occur twice during the timetable period in question. ARN has advised that it will continue to 
seek industry led solutions (for example, amending the section 5 times). However, if this is 
not possible, ARN would cancel or curtail, its services during the relevant periods.  

ORR’s conclusions 

In considering the agreement and in reaching our decision, we have had to weigh and 
strike the appropriate balance in discharging our statutory duties under section 4 of the 
Act. We have concluded that approval of this supplemental agreement is consistent with 
our section 4 duties, in particular those relating to protecting the interests of users of 
railway services (section 4(1)(a)), promoting the use of the railway network for the carriage 
of passengers (section 4(1)(b)) and enabling persons providing railway services to plan 
their businesses with a reasonable degree of assurance (section 4(1)(g)). 

Conformed copy of the track access contract 

Under clause 18.2.4 of the track access contract, Network Rail is required to produce a 
conformed copy, within 28 days of any amendment being made, and send copies to ORR 
and the Train Operator. Please send the conformed copy to me at ORR. 

Copies of the approval notice and the agreement will be placed on ORR’s public register 
and copies of this letter and the agreement will be placed on the ORR website. I am also 
copying this letter without enclosures to Peter Craig at Network Rail and Keith Merritt at 
DfT. 

Yours sincerely 

 

 

John Trippier 


