
 

RailKonsult

 
Office of Rail Regulation 
 
 
 
Further Assessment of Approaches to Improve Efficiency 
Technical Appendix Number 11 

Efficient European Re-railing Technique 

Reference BBRT-2071-RP-0011 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 Efficient European Re-railing Technique 

 

RailKonsult

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The authors of this report are employed by Balfour Beatty Rail Technologies. The work reported 
herein was carried out under a Contract placed on 13th August 2008 by the Office of Rail Regulation.  
Any views expressed are not necessarily those of that Office. 
 
© Crown copyright 2008. This material is published for the Office of Rail Regulation with the 
permission of the Controller of Her Majesty's Stationery Office. 
 

 
Registered Office: 86 Station Road Redhill  Page 2 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 00235437 
 
 

Ref: BBRT-2071-RP-0011 



 
 Efficient European Re-railing Technique 

 

RailKonsult

Executive Summary 
 
This paper is one of a series commissioned by the Office of Rail Regulation in order 
to gain an improved understanding of the maintenance and renewal techniques used 
outside Great Britain. These reports have been produced as part of the PR08 
process. 
The CP4 settlement will require the industry to achieve further efficiency savings in 
the delivery of track renewal items. These targets could be achieved by using 
process flow and production line techniques to work: 
 Smarter; 
 Better; 
 Faster; and 
 Safer. 

Re-railing is just one renewals activity within Network Rail’s renewals portfolio. 
222,323 track metres of rail was installed under the Category 2 works description “re-
rail both rails” in 2006/07. This re-railing was delivered at a cost of £46.7m, equating 
to a unit rate of £210 per track metre. 
This report expands on the initial report titled “High Output Stressing” (Technical 
Appendix Number 5 to RailKonsult’s previous report to the ORR) and is based on 
best practice in Switzerland. It was developed through combining re-railing with high 
output heater stressing and mobile flash butt welding operations.  
By adopting the methodology described in this report it would be possible to deliver 
re-railing activities (Category 2 works) at the equivalent price of £124 per track metre, 
giving a saving in the order of 40%. If this were applied to the 2006/2007 re-railing 
work bank, the annual saving would have been £19m.         
 
 
 
 
 
 
 
 
 
 
Acknowledgements 
RailKonsult wish to acknowledge the support and assistance received from the 
following organisations in compiling this report: 
 SBB 
 Sersa 

 
Disclaimer 
Balfour Beatty Rail Technologies Limited (the "Company") has used reasonable skill and care to ensure the content; layout and text of this 
document are accurate, complete and suitable for its stated purpose. 

 
Registered Office: 86 Station Road Redhill  Page 3 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 00235437 
 
 

Ref: BBRT-2071-RP-0011 



 
 Efficient European Re-railing Technique 

 

RailKonsult

 
Contents Page 
1.0 RE-RAILING TECHNIQUES ..........................................................................................5 

1.1 Re-railing operations..................................................................................................5 
1.2 Extent of Methodology ...............................................................................................5 
1.3 Applicability ................................................................................................................5 

2.0 EUROPEAN APPROACH (SWITZERLAND) ................................................................5 
2.1 Method Deployed........................................................................................................5 
2.2 Management Approach ..............................................................................................6 
2.3 Technology Involved ..................................................................................................6 

3.0 CURRENT BRITISH APPROACH .................................................................................7 
3.1 Method deployed ........................................................................................................7 
3.2 Management Approach ..............................................................................................7 
3.3 Technology Involved ..................................................................................................7 

4.0 BENEFITS......................................................................................................................7 
4.1 Asset Management .....................................................................................................7 
4.2 Efficiency Savings ......................................................................................................8 
4.3 Life Cycle Costs..........................................................................................................8 

5.0 SAFETY ISSUES ...........................................................................................................8 
5.1 Estimated Implementation Duration .........................................................................8 
5.2 Constraints and Dependencies .................................................................................8 
5.3 Investment Requirements..........................................................................................9 

6.0 RECOMMENDATIONS FOR FURTHER WORK...........................................................9 
 
 
 

 
Registered Office: 86 Station Road Redhill  Page 4 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 00235437 
 
 

Ref: BBRT-2071-RP-0011 



 
 Efficient European Re-railing Technique 

 

RailKonsult

1.0 RE-RAILING TECHNIQUES 
1.1 Re-railing operations 
Re-railing of the railway infrastructure is undertaken either as single component renewal, 
(Category 2 works), or as part of a composite renewal such as re-rail, re-sleeper and 
reballast (Category 10 or 11 works). In 2006/2007 some 447 track kilometres of rail was 
renewed on the British network, 223 track kilometres of which was installed as Category 2 
work, i.e. renew both rails. 
The methodology adopted is generally the same across Britain with road rail excavators or 
jibbed rail mounted equipment operating with attachments for removing and replacing rails. 
There are mechanical machines available as individual machines or attachments to road rail 
excavators for undertaking unclipping and clipping up activities. 
Stressing of newly installed continuous welded rails is a key element of the overall process. It 
is achieved by means of hydraulic tensors and is generally undertaken as a follow up activity, 
either in midweek or subsequent weekend possessions. 
With the move towards the seven day railway and shorter track access regimes the industry 
needs to look at how the whole end to end process of re-railing is undertaken as well as the 
best types of bespoke plant available for delivering this type of work. 
1.2 Extent of Methodology 
The approach described in this report is based on best practice in Switzerland, which was 
developed through combining re-railing with high output heater stressing and mobile flash 
butt welding operations.  
1.3 Applicability 
The methods of re-railing discussed in this report are applicable to renewal activities rather 
than maintenance as they are undertaken when strings of continuous welded rail are 
installed rather than small sections of rail replacement such as defect removal. 
Note that, whilst references are made to specific products and systems that are in use in 
particular countries, there may be other products available that provide a similar functionality. 
The report does not review all available alternatives, or consider their comparative merits. 
The case studies are included as being indicative of alternative approaches in asset 
management. 

2.0 EUROPEAN APPROACH (SWITZERLAND) 
2.1 Method Deployed 
On average, 400 kilometres of rail is changed in Switzerland per annum. Of this total, 300 
kilometres are changed in association with complete renewals and 100 kilometres are 
changed as the equivalent to Category 2 works in Britain. 
 As with other renewal items carried out in Switzerland, re-railing is undertaken 
predominantly in midweek possessions with single line working operations in place. 
However, some work is also done in short weekend possessions. 
 Following on from the success of combining heater stressing with mobile flash butt welding 
operations in Switzerland; SBB challenged the contractors who were carrying out this work to 
see if they could combine re-railing activities within the same possession to further improve 
efficiency by not having to return to site to stress the newly installed rails.  
One Swiss contractor, Sersa, took up this challenge earlier this year and they have 
developed a successful production line process without the need to invest in expensive 
equipment to undertake the work. 

 
Registered Office: 86 Station Road Redhill  Page 5 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 00235437 
 
 

Ref: BBRT-2071-RP-0011 



 
 Efficient European Re-railing Technique 

 

RailKonsult

The use of heater stressing combined with mobile flash butt welding enabled Sersa to 
achieve rates of 300 metres per hour. This included unclipping, stressing, welding and 
clipping up activities. Refer to Technical Appendix Number 5 to RailKonsult’s previous report 
to the ORR, which details the high output stressing process. Therefore, combining re-railing 
with the stressing process was a sensible and natural progression to undertake.  
The only extra element required to be introduced into the process was the exchanging of the 
old rails with the new. The rails still have to be unclipped, fastened down, thermally stressed 
and welded as previously was the case when only stressing operations were undertaken. 
The thermal stressing provides a significant advantage over tensor stressing when it is 
undertaken in the same possession as the re-railing. This is due to the fact that stressing can 
commence once the first two strings of rail have been inserted and flash butt welded to the 
existing rail. Undertaking tensor stressing requires all the rail strings to be in place and all but 
the final 2 welds installed before stressing can commence. 
The combined process that has been developed consists of the following activities: 

• Cut rails into recoverable sections (18m); 
• Unclip rails, with one man operated mechanical equipment; 
• Remove old rails and replace with new using road rail machine; 
• Mobile flash butt weld (108 metre strings); 
• Heater stress with mechanised trolleys; 
• Fasten down rails with one man operated mechanical equipment. 

The following resources are required: 
• 32 No staff on site, including protection staff; 
• 8 No. Geismar wrenches (for removing and replacing the rail fastenings); 
• 1 No. Road Rail Excavator; 
• 1 No. Mobile flash butt welder; 
• 2 No heater trolleys. 

Having developed the process and undertaken a number of shifts with dedicated resources, 
the team are consistently achieving 750 track metres of re-railing completed in a single shift. 
This includes re-railing, stressing and welding. This work is undertaken in midweek 
possessions of between 6 and 8 hours and has a unit cost of around £124 per track metre 
(see section 4.2 for cost breakdown). 
2.2 Management Approach 
Midweek possessions of between 6 and 8 hours are the norm in Switzerland so all types of 
work are undertaken in these short periods. They are generally in single line working 
conditions. 
SBB are always looking to improve operations on its infrastructure in order to improve 
productivity, efficiency and safety. They work very closely with their contractors to develop 
new systems and encourage investment when required. 
2.3 Technology Involved 
The technology deployed for this process is simple and readily available. One man operated 
machines are used for clipping and unclipping the rails, road rail machines are used for 
changing the rails, mobile flash butt welders for welding and motorised heater trolleys for 
undertaking thermal stressing. The use of dedicated manpower to undertake this type of 
work on a regular basis is one of the key factors in the success of the whole process. 
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3.0 CURRENT BRITISH APPROACH 
3.1 Method deployed 
Category 2 re-railing work in Britain is commonly undertaken in relatively long weekend 
possessions although there are some areas where work is carried out in 6 hour midweek 
possessions. Productivity rates are linked to length of rail strings being installed. 
The current methods of installation for Category 2 works vary depending on: 
 Type of plant available; 
 Length of the work; and 
 Possession duration.  

Removing and installing rails using rail thimble attachments on road rail vehicles or rail 
vehicles with jibs, such as a track layer is commonplace methodology. Other types of 
bespoke plant, such as purpose built rail threaders, have previously been the preferred 
method of installation. Today, there is also purpose built equipment such as the Track Rail 
Transposer. This has proved to be very successful for undertaking re-railing operations and 
scrap rail recovery. 
Mobile flash butt welding is becoming more common place as more of this type of equipment 
becomes available in Britain and the process is fully supported by Network Rail Engineers, 
due to its superior weld quality and speed of operation. 
Stressing of newly installed continuous welded rails tends to be undertaken as a secondary 
item, very often in midweek follow up possessions after a longer weekend possession has 
been utilised to install. Stressing of rail is undertaken using hydraulic stressing equipment to 
pull the rails to its stress-free state before being thermic welded. 
The speed of this operation has been improved through developments in better roller 
techniques that allow rail movement. The new Vortok rollers are faster, safer and easier to 
install than traditional rollers. They also require less staff to undertake this part of the process 
3.2 Management Approach 
Re-railing tends to be planned in and undertaken at weekends due to the availability of long 
possessions. Stressing of rails is generally planned as a follow up activity in either follow up 
midweek possessions or subsequent weekend possessions. Where it is included within the 
core weekend possession, it is usually treated as a contingency item that can be deferred in 
the event of other activities being delayed. 
Rerailing is not generally planned as an integrated activity or as a production line activity with 
dedicated teams. 
3.3 Technology Involved 
As with the Swiss method the technology is fairly simple and readily available such as road 
rail excavators or jibbed rail mounted equipment with attachments used for removing and 
replacing rails. There are mechanical machines available as individual machines or 
attachments to road rail excavators for undertaking unclipping and clipping up activities.  

4.0 BENEFITS 
4.1 Asset Management 
It is a known fact that better quality welds are produced by the mobile flash butt welding 
process. This approach reduces the potential number of broken welds in comparison with the 
thermic welding process. Flash butt welds are formed using the parent metal of the rail thus 
providing the advantage of being capable of inspection by current ultrasonic techniques. 
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The heater stressing system gives an even roll out of extension within the rails resulting in a 
better equalisation of stress when compared with the tensor technique where rails could be 
snagged on individual sleepers thus preventing equalisation of stress. 
There will be a reduction in the imposition of protective speed restrictions during hot weather 
if the stressing operation is undertaken at the same time as the re-railing work. 
4.2 Efficiency Savings 
It is not the intent of these papers to provide a detailed, bottom-up, financial analysis. The 
efficiency assessments are simple analyses that provide an indication of the financial 
advantages if best European practice was adopted in preference to current British practice. 
The cost breakdown per track metre for delivery of rerailing using the Swiss method is as 
shown below: 

Material costs      140 CHF 
Contractor’s direct costs      85 CHF 
Transport, overheads and administration costs   35 CHF  
Total cost per track metre    260 CHF 

Using an exchange rate of 2.10 CHF to £1, this equates to approximately £124 per track 
metre of rail installed and stressed. 
In 2006/2007, 223.3 track kilometres of rail was renewed on Network Rail’s infrastructure as 
Category 2 type work. This rail was installed at a quoted cost of £46.7m, giving a unit rate of 
£210 per track metre. The Swiss methodology is effectively 41% cheaper. If this was applied 
to the 2006/07 Category 2 re-railing work-bank, it would have generated savings of £19m for 
the year. 
4.3 Life Cycle Costs 
Facilitating full completion of re-railing works within a single operation will ensure that rail and 
fastening are not handled twice. This will minimise the risk of damage and extend the asset 
life, particular for components such as fastenings. There will also be reduced rail end 
damage if all the welding, including stressing welds, is completed in a single possession. 

5.0 SAFETY ISSUES 
If the process described for re-railing and stressing were to be achieved on the same shift, it 
would result in fewer visits to site and less exposure of staff working on the infrastructure.  
Introducing this process using single line working, as is undertaken in Switzerland, will be 
difficult due to the reduced gauge (narrower six-foot) on Britain’s railway infrastructure. 
5.1 Estimated Implementation Duration 
The process is not reliant on heavy investment or manufacture and delivery of specialist 
plant. However, implementation of the process requires the appropriate training of the 
dedicated teams. This is vital if the process is to be introduced successfully. As such, it is 
estimated that it would take between three and six months to implement.  
5.2 Constraints and Dependencies 
Full approval of the plant and processes, such as thermal stressing, will be required. 
Currently, these activities have been piloted in Britain using approvals for the purpose of 
trials only. 
The introduction of dedicated teams is reliant on there being a steady and sufficient work 
bank of re-railing work for continuation. 
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5.3 Investment Requirements 
There will be minimal investment requirements needed in order to introduce this re-railing 
system as it is more about process than equipment. There are mobile flash butt welders 
available as well as other plant items for undertaking the other activities such as clipping and 
unclipping rails and removing and installing rail. 
As with the high output stressing, the primary investment required would be in the heater 
trolleys so that thermal stressing of rails could be undertaken. 

6.0 RECOMMENDATIONS FOR FURTHER WORK 
The following items are suggested as potential areas for further study: 
 Re-railing practices in other European countries 

 
 
 
 

 
Registered Office: 86 Station Road Redhill  Page 9 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 00235437 
 
 

Ref: BBRT-2071-RP-0011 



 

 
Registered Office: 86 Station Road Redhill  Page 10 of 10 
Surrey RH1 1PQ Tel No: 01737 785000 
Registered in England Number 3110383 
 


	1.0 RE-RAILING TECHNIQUES
	1.1 Re-railing operations
	1.2 Extent of Methodology
	1.3 Applicability

	2.0 EUROPEAN APPROACH (SWITZERLAND)
	2.1 Method Deployed
	2.2 Management Approach
	2.3 Technology Involved

	3.0 CURRENT BRITISH APPROACH
	3.1 Method deployed
	3.2 Management Approach
	3.3 Technology Involved

	4.0 BENEFITS
	4.1 Asset Management
	4.2 Efficiency Savings
	4.3 Life Cycle Costs

	5.0 SAFETY ISSUES
	5.1 Estimated Implementation Duration
	5.2 Constraints and Dependencies
	5.3 Investment Requirements

	6.0 RECOMMENDATIONS FOR FURTHER WORK

