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Network Rail Representations for the proposed 65" Supplemental Agreement to the Track Access
Contract between Network Rail Infrastructure Limited and TransPennine Trains Limited (trading as
TransPennine Express (TPE) dated 03 March 2016.

As directed in your letter dated 30 May 2024, Network Rail is making its representations in respect of
a Section 22A of the Railways Act 1993 for the 65 Supplemental Agreement (SA) of the Track Access
Contract (TAC) dated 03 March 2016 between Network Rail Infrastructure Limited (Network Rail) and
Transpennine Trains Limited (trading as TransPennine Express (TPE)).

In line with ORR’s letter of 24 April 2024 to the industry on ‘Competing and/or complex track access
applications for December 2024, May 2025 and December 2025 timetable changes’, TransPennine
Trains Limited submitted this application to the ORR on the 20 May 2024 as a 22A.

Your letter made clear to industry that “We expect applications received by 20 May 2024 to be of
sufficient quality, completeness, and certainty to enable Network Rail, industry and ORR to assess
them. A prerequisite for achieving this is that applicants will have discussed their plans with, and
sourced information from Network Rail before submission (in line with our guidance).”

It further “...requested that Network Rail produces a high-level plan by 05 June 2024 for ORR and
industry. This will set out when it will produce its robust assessment for the applications submitted by

20 May 2024.”

Network Rail fulfilled this request on 5 June 2024 outlining the plan for undertaking capacity and
performance assessments to inform both Network Rail and the ORR on the applications received.
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That response should be considered alongside this Representation.

In particular, it should be noted as indicated therein that:

e due to the unprecedented scale of 83 unsupported applications received at one point in time,
Capacity Planning plan to phase its analysis,

e assessments will initially focus on applications and geography which do not overlap with the
ongoing East Coast Main Line (ECML) Event Steering Group (ESG) Development work to
mitigate the risk of redundant analysis,

e all ECML ESG related applications will be considered following decisions as to the
implementation of the ESG Timetable.

As we set out in the High-Level Plan; “Only those rights which potentially interact, contain the required
level of information to inform assessments, were discussed with Network Rail and are intended for the
next three timetable changes will be considered by Network Rail.” and that “Applications consisting of
rights for geography not impacted or for later timetable changes should be considered separately.”

These factors have shaped the anticipated plan for submission of evidence related to this and other
applications.

Whilst Network Rail was made aware by TransPennine Trains Limited that they would be applying for
the proposed access rights as requested in ORR’s letter, Network Rail has not yet had an opportunity
to fully consider its position on this application and whether it can eventually support the proposed
access rights.

ORR, in its invitation to Network Rail to make written representations, expects that Network Rail will:

include all of the necessary information for ORR to take an informed decision; or

- to refer to all of the necessary analysis and the confirmed timelines Network Rail requires to
reach its decision on the application. This should include the “5 June 2024 capacity analysis”
and any other analysis Network Rail needs to complete;

- recognize which other applications within the published list of “20 May 2024 applications”
could interact with each application.

- Confirm any interested persons name(s) or confirm there are no interested persons.

Network Rail can confirm that we will not be able to in this representation provide all the necessary
information for ORR to make an informed decision at this point in time. However, in this representation
we will address each of the points above as well as provide:
- provide an initial view of the application Form P and supplemental agreement
- where applicable, highlight if Network Rail believes that some of the access rights sought are
outside the scope of the ORR’s letter dated 24 April 2024;
- an indication of how Network Rail will be able to provide its final representations and any
intermediate representations so that ORR will then have all relevant information from
Network Rail to assist ORR in making an informed decision.

Interested Person(s)

Network Rail is not aware of any persons who would fall within the definition of “Interested Person”
in paragraph 1 of Schedule 4 of the Railways Act 1993 in relation to the application made by
TransPennine Trains Limited.



Keeping you informed

As stated in the letter to the ORR on the 5 June 2024 “The plan will need to be flexible and reviewed
through the process to consider industry decisions in relation to the East Coast Main Line (ECML) Event
Steering Group (ESG) along with potentially other changing industry priorities and requirements. For
example, recommendations from the East Coast Task Force may impact on industry resources, in
particular timetabling resource. This could require changes to the remaining stages of the plan,
including impacting when analysis can be completed.”

In the letter we also stated “We propose establishing a change control mechanism to track changes in
the plan, when and where required, to retain transparency and clarity. This may also lead to
consequential changes to anticipated dates of any resulting representations planned by our customer
teams.” Where such changes in timeline occur, we will notify you of any impacts expected content,
volume or timing of forthcoming information.

Where there are capacity or performance aspects of this application that will not be addressed
through the High-Level plan (due to lack of necessary information as indicated by ORR, or due to the
focused areas of analysis being provided by the High Level Plan) we will discuss below how we
propose to provide the necessary information that will be required by ORR to take a decision.

Summary of Rights Sought

In their application and as a high-level summary TransPennine Trains Ltd are seeking the following
access rights to commence from the December 2025 Timetable until SCD 2028 (contract expiry):

e A reduction to the quantum of rights contained within table 2.2, held on a contingent basis
between Edinburgh and Berwick-Upon-Tweed, in both directions. This quantum is removed
from the table.

e As outlined in the Supplemental Additional rights within table 2.2, contingent rights between
Newcastle and Edinburgh in both directions. This equates to one additional right in each
direction when compared to the Track Access Contract consolidated up to 17 June 2024, and
three additional rights in each direction if the 58" Supplemental agreement for changes in
December 2024 timetable are approved.

This summary is provided based on their Supplemental Agreement, as outlined below there is a
discrepancy with the contents of Form P.

Industry Consultation for this application commenced on 23 May 2024, and concluded on 28 June
2024,

The High-Level Plan and Dependencies

The High-Level Plan submitted on 5 June 2024, and our additional engagement with Capacity Planning
indicates that the following phases may be relevant for this application:

e Phase 1 Collation & Scoping

e Phase 2 - Risk Identification for application

e Phase 3 - Production Development Period for SCD 2025 aspirations
e Phase 4a — ECML confirmation for December 2025

e Phase 4b — ECML confirmation for May 2025

e Phase 5—December 2025 Production Period



We are mindful that the High-Level Plan and its analysis, or other issues indicated, may identify
dependencies, risks or changes in risk profiles that could require revision or further review of individual
responses. We also note the 5™ June plan does not guarantee that analysis will not have to continue
beyond the timetable development process. Where this is the case we will communicate with the
Operator and ORR.

The current number of new applications received at this point in time is unprecedented, with 83 new
applications received. Of these, 55 are seeking capacity on NW&C Region. This volume of
simultaneous applications on NW&C Region, with this number of interactions to analyse, involves a
level of complexity not previously experienced. We have sought to indicate, as far as reasonably
practical, the timing and availability of information to be provided however we are mindful that as
we move through the complexities of assessing the applications the plan may need to be reviewed
and revised.

As stated later in this letter, if interactions occur at different points in time, i.e. different Timetable
Change Dates then this could have an impact when Network Rail will be able to submit its position with
regards to the application.

As stated in our letter of 5 June 2024 to the ORR “Throughout the rights assessment work phases
Network Rail intends to communicate with ORR on progress and provide collated information against
individual applications as they are assessed through the plan. The intention is to enable decisions
during the process, where possible, rather than await a fully completed package of work considering
all in-scope applications.”

We also recognised in our letter of 5 June 2024 that “this approach will have to balance the need for
business continuity, so that current services may continue to operate and timetable changes can be
made when there is low risk of negative outcomes for passengers and freight users, with the need to
avoid prejudicial decisions that could unduly favour one party where aspirations interact.”

Common route / regional identified considerations / constraints

This request for rights covers a point in the network where it has been identified at a regional level
that more than one application should be considered by ORR at the same time as any one decision
would restrict the ability to accommodate other requests due to the volume of potentially interacting
aspirations. Details of the other operators’ applications which interact with the same geography are
listed below and our plan for assessing these is as set out in Annex A.

North West and Central Considerations

North West and Central (NW&C) Region has several large enhancement projects taking place including
TransPennine Route Upgrade, HS2 and Midlands Rail Hub impacting long term capacity utilisation for
which we will give consideration to when reviewing this application once all the necessary assessments
have been completed and Network Rail is able to collectively assess the risks and impact this
application may have.

In addition to the key interacting locations specified in ORRs letter of 24 April 2024, Network Rail is also
aware of other locations for which there are potentially interacting aspirations and capacity
constraints. This includes but is not limited to Manchester and the surrounding area, Crewe, and the
Wolverhampton corridor. During our assessment of the applications, we will be paying particular
attention to both the locations identified in ORR’s letter and those named above.



In preparation of the December 2022 timetable, Network Rail formed industry workstreams to
undertake a strategic review of capacity utilisation on both the West Coast Mainline South and
Manchester area including the Castlefield corridor and Manchester Victoria. The timetable today still
reflects this structure, and the outputs produced for December 2022, which were supported by the
industry, remains the strategic plan for capacity utilisation and will help us in assessing this and the
other applications.

A key consideration included in the plan within Annex A is regarding power supply on NW&C. As
previously informed, NW&C has several areas of concern with regards to power supply. For any
application utilising electric traction, it is our intention to model the outputs of the capacity assessment
to understand the power supply risk both during normal working and in N-1 conditions. In carrying out
traction power modelling, NW&C region adheres to the requirements stipulated in NR/L1/ELP/27000
“Policy Requirements for Electrical Power Assets”. This policy states that the electrical power supply
system shall have sufficient redundancy to support the peak timetable with one key piece of
equipment out of service (known as N-1). In addition to fulfilling Network Rail policy requirements,
maintaining the required N-1 redundancy levels in the traction power network supports adherence to
contractual, performance and safety targets.

In order to accurately assess power supply it is key that we understand any Empty Coaching Stock
moves. We will be requesting this information separately from operators if it was not previously
supplied as part of the 20" May applications.

We will undertake internal consultation of the application following our usual business practices,
however, as a result of ORR letter of 24 April 2024 NW&C has 55 application which it must consider.
Therefore our internal consultation will be over a longer period of time, and this has been allowed for
in the plan.

Power supply and route performance assessments require additional subject matter support from
third party organisations and therefore whilst we have included anticipated timescales within the plan

these are currently subject to confirmation.

Eastern Region Considerations

Eastern Region has reviewed this application through its initial assurance sessions and is taking
forward the relevant actions that will be tracked through the Regional High-Level Plan.

Eastern will be utilising all relevant intelligence gathered as part of the ECML ESG workstream to
assist with its ongoing assessment and assurance activities.

Where an application has any additional rolling stock requirements, these will need to be fully
assessed as part of the Eastern Region power modelling workstream and align with cross-route
power modelling in other Network Rail regions.

As previously highlighted through this representations letter and the 05 June letter to the ORR, we
may as we progress, identify dependencies, risks or changes that could result in a change to the plans
or activities identified.

For Eastern Region’s activities for this application please see Annex B.

For Scotland’s activities for this application please see Annex C.



Network Rail Review of Form P and associated documents

Network Rail has performed an initial assessment of the Form P and associated documents submitted
with this application.

Network Rail would like to highlight that within paragraph 5.1 of Form P TransPennine Trains Limited
state they are seeking:

e 8 additional Firm Rights EWD + SU Edinburgh — Newcastle
e 8 additional Firm Rights EWD + SU Newcastle — Edinburgh

However within the Supplemental Agreement submitted with the application they are have included
the rights within table 2.2 on a contingent basis. Paragraph 3.1 of the 65" Supplemental Agreement
states:

“In Schedule 5, Table 2.2 for service group EA01 shall be deleted in its entirety and replaced with the
table in Annex 1.”

Annex 1 of the Supplemental Agreement contains table 2.2 additional train slots for service group
EAOL. This is inconsistent with the wording within Form P.

Network Rail also notes that within the supplemental agreement it states “THIS 65™ SUPPLEMENTAL
AGREEMENT is dated 20/05/2024 and made”, we request that the date is updated at an appropriate
time to be reflective of the decision date.

TPT will be asked to confirm the correct details for the application, and Network Rail colleagues will be
updated accordingly to ensure they are reviewing the correct information.

Our Freight team has also indicated that our regulated growth target for Railfreight in CP7 is 7.5%. In
line with these freight growth targets, we are committed to securing capacity in the timetable for
future use. Where capacity and suitable capability can be identified, we will consider applications for
the Sale of Access Rights. ECML North is one area identified to meet these targets.

Possible Interactions with Other Applications from 20 May 2024

As requested in ORR’s invitation for NR to make written representations to this application, Annex D
to this letter shows where this application could interact with each of the “20 May 2024 Applications”
at the previously identified locations.

Please note if the interactions occur at different points in time, i.e. different Timetable Change Dates,
then this will have an impact on the dates that Network Rail will be able to submit its position with
regards to the application. l.e. if the application submitted for Operator A is to commence December
2024 and there are no concerns or conflicts that does not mean that when Operator B’s aspirations
are considered which start in May 2025 that both will be able to be accommodated and therefore
Network Rail will have to see the outputs of the capacity assessments for the May 2025 Timetable for
Operator B before they can give a final position on Operator A’s application.



ECML Access Rights

As the ORR is aware the members of the Industry PMO agreed in March 2024 that the ECML ESG
Timetable which was planned for December 2024, would be deferred pending further development
work. Considering this, we are reviewing the requirement for continuation of our previous approach
to access rights on the ECML. We expect to be able to communicate further with the industry and the
ORR in the near future of our position on this.

In addition, any new or amended rights (which change capacity parameters) whether contingent or
firm which are being sought in those 20 May 2024 Applications on the ECML, as stated previously and
in line with the 5 June 2024 letter from Network Rail to the ORR, Network Rail will not be able to make
decisions on this until decisions on ECML are made following consideration by the industry ECML Task
Force. It is recognized for those operators who have bid for paths on the ECML for the December 2024
Timetable and they have been offered back to the Operator at D-26 Network Rail will have to consider
the support of access rights in the interim only.

This application seeks new and amended rights on the ECML in the case of the ESG being implemented
in December 2025. NR will only be in a position to assess this application post a decision on ECML ESG
implementation and ECML Taskforce recommendations as to what Timetable the ECML ESG will be
implemented.

Allowing business continuity while preserving freedom of action for ORR in taking its decision

Our letter of 5 June stated that in this interim period Network Rail will have to balance the need for
business continuity, so that current services may continue to operate and timetable changes can be
made when there is low risk of negative outcomes for passengers and freight users, with the need to
avoid prejudicial decisions that could unduly favour one party where aspirations interact.

We note that some operators have split their applications across different timetable periods, which
already provides ORR with the ability to deal specifically with the nearer-term applications now,
whereas others have combined different timetable periods in a single application.

Should ORR wish to make a single decision on each application it has received, without breaking that
application into parts, then, where a single application has been made relating to multiple timetable
periods, there is a risk that rights might not be available in time for an operator to commence
services as early as it would like, given the need for all of the information set out in our plans to be
available in order for decisions to be made relating to those future timetables.

Where paths associated with some of the quantum rights in this application are included in a New
Working Timetable issued under the Network Code Part D process, then Network Rail proposes to
work with the applicant on these elements of the application. Our aim, subject to normal
governance processes, would be to potentially agree a new s22 application for contingent, time-
limited rights for that timetable period with no presumption of continuity — in line with the approach
that ORR has supported for applications on the East Coast Main Line in recent years.

This would enable you to reserve your position on future capacity choices, allowing decisions that
relate to a later timetable period to be made simultaneously, while making effective use of the
railway network in the earlier timetable periods.



Conclusion

Network Rail is aware that this representation letter does not contain all the information needed for
this application for the ORR to make a decision.

As explained in our letter of 5 June 2024, these representations letters were mostly expected to
reserve our position pending the outcome of the capacity and performance assessments. We are also
mindful that the plan and its analysis may identify dependencies, risks or changes in risk profiles that
could require revision or further review of this response. However, we hope that the plans we
provided give you the reassurance that we will assess this application to inform Network Rail’s position
in a later representation in line with the plan and letter. In addition, Network Rail wants to give the
ORR the confidence that we have made every effort in this letter to give any initial views where we
can.

Network Rail asks that while we carry out our assessments, ORR progresses with its own assessments
wherever possible to assist in making early decisions/descoping the scale of applications requiring
assessment from Network Rail. Additionally, where we have deemed an application for December
2024 or May 2025 to be unready in the initial representations in this letter, we ask that this be
descoped from the analysis requirements as quickly as possible.

Network Rail will continue to keep ORR sighted on the progress of the plan for this application.

Yours sincerely
Sam Wheelan
Franchise and Access Manager,

Network Rail



Annex A — NW&C Region Plan

ASSIGMED
T0

Capadity Assessment

High Level Plan provided 05 June 2024

Collating & Scoping

System Operator - CP

Please see June 5 letter for details

Phase 2 Timetable Risk Identification May'25

System Operator - CP

Please see June 5 letter for details

Phase 3 May'2025 Production Develoment Period

System Operator - CP

Please see June 5 letter for details

Phase 4a ECML confirmed Dec'25 Dec'25 assessment against May'25

System Operator - CP

Please see June 5 letter for details

Phase 4b Dec'25 assessment ECML confirmed May; 25

Systemn Operator - CP

Please see June 5 letter for details

Phase 5 decem ber 2025 Production period

System Operator- CP

Please see June 5 letter for details

Other Capacdity assessment

2022 Strategic plan capacity assesment

Regional Timetable Team

Risk Identification

May'25 TP-Hazid passenger applications

Regional Timetable Team

TP-Hazid Upto and induding May'25 freight applications

Regional Timetable Team

May'25 TP RAM - all applications

Regional Timetable Team

Dec'25 TP Hazid - all applications

Regional Timetable Team

Dec'25 TP -RAM - all applications

Regional Timetable Team

Internal consultation of applications

F&A Team

Station Capacity Team

Ped flow assessment of Euston Station

Level Crossing assessment

Mapping of number of services to each ELR

Regional Timetable/F&A team

ALCRM modelling/assessment LCM
ALCRM modelling/assessment - May'25 LCM
ALCRM modelling/assessment - Dec'25 LCM

Power Supply Modelling

Phase 1: Build baseline model

Phase 2: Navitas provide modelling for baseline model p Asset Management
Phase 3: Assess baseline + Proposed services Asset Management
Phase 4: May'25 Production Development Timetahle Asset Management
Phase 5:N-1 assessment AssetManagement
Phase 8: Impact assessment + mitigation assessment AssetManagement
Phase 6: Re-create modelling CIF file based on Dec'24 actuals - AssetManagement
Phase 7: Dec'25 Production Development Timetahle AssetManagement
Phase 8:N-1 assessment AssetManagement
Phase 9: Impact assessment+ mitigation assessment AssetManagement
Performance Analysis
Phase 1: Internal review of existing data Route performance teams
Phase 2: Performance assessment of May'25 decisions Route performance teams
Phase 3: Performance assessment of Dec'25 decisions Route performance teams
Governance
Potential representations for Dec'24
Draft Letter F&.A team
Internal Review F& A Team
SOAR review and approval F&A Team
Submit to ORR F&.A Team
Final representations:
Draft letter F&.A team
Internal Review F&A team
Internal Consultation F&A team
SOAR review and approval F&.A team
Submit to ORR F&A team
Annex B — Eastern Region Plan
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Annex C — Scotland Activities

Route Plan for Further Assessment of
Interacting Applications:

Dependencies:

Notes:

May '25:

Advanced Notice of Timetable Change - all
Operators

Train Plan Assessment (TP-RAM) - all
applications

High Level Plan/Advanced Notice of Timetable
Change (all Operators)

Activities in subject matter experts’ diaries.

SO ATT High Level Plan Phase 2

Power expert opinion - 22As

High Level Plan

This will include looking at previous modelling exercises
to see if specific applications have been included.

Route led Performance Intelligence - 22As

High Level Plan

Priority Date notification and Bid - all
Operators (D40)

Timetable Production Start

Access Rights Compliance Check (ScotRail
only)

Normal SoAR process will follow - not shown here.

Train Plan Evaluation (TP-REP)

Priority Date notification and Bid - all Operators
(D40)

Activities in subject matter experts diaries.

Operational Risk Assessment - all
applications

Priority Date notification and Bid - all Operators

e.g. Level Crossing ALCRM, SPAD Risk

Operations Risk - all applications

Priority Date notification and Bid - all Operators

e.g. Signaler Workload

Infrastructure Risk - all applications

Priority Date notification and Bid - all Operators

e.g. Maintenance Access, Asset reliability

Route led Performance Intelligence - all
applications

Priority Date notification and Bid - all Operators
(D40)

Including Platform Docking at Edinburgh Waverley.

Power Modelling

New Working Timetable - all Operators.

Regular updates with Regulatory Reform,
ORR and Route stakeholders

Timetable Go Live

Dec '25:

Train Plan Risk Identification (TP-HAZID) -
all applications

Information from Operators and Capacity Planning
(Timetable Production Work package spreadsheet)

Meeting will be held as per governing standard

Advanced Notice of Timetable Change - all
Operators

Train Plan Assessment (TP-RAM) - all
applications

High Level Plan/Advanced Notice of Timetable
Change (all Operators)

Meeting will be held as per governing standard

SO ATT High Level Plan Phase 3

Power expert opinion - 22As

High Level Plan

This will include looking at previous modelling exercises
to see if specific applications have been included.

Route led Performance Intelligence - 22As

High Level Plan

Priority Date Notification and Bid - all
Operators (D40)

Calendar of Milestone Dates not published.

Timetable Production Start

Calendar of Milestone Dates not published.

Access Rights Compliance Check (ScotRail
only)

Normal SoAR process will follow - not shown here.

Train Plan Evaluation (TP-REP)

Priority Date Notification & Bid - all Operators
(D40)

Meeting will be held as per governing standard

Operational Risk Assessment - all
applications

Priority Date Notification & Bid - all Operators

e.g. Level Crossing ALCRM, SPAD Risk

Operations Risk - all applications

Priority Date Notification & Bid - all Operators

e.g. Signaller Workload

Infrastructure Risk - all applications

Priority Date Notification & Bid - all Operators

e.g. Maintenance Access, Asset reliability

Route led Performance Intelligence - all
applications

Priority Date Notification & Bid - all Operators
(D40)

Including Platform Docking at Edinburgh Waverley.

Power Modelling

New Working Timetable - all Operators.

Regular updates with Regulatory Reform,
ORR and Route stakeholders

Timetable Go Live
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Annex D — Interacting Applications Matrix

Operator/Application/Type

A - WCML south

B - Birmingham

C - BHM-Derby

D - Derby-Sheffield

E - Sheffield

F - ECML&Leeds

G - Oxford

H - Gloucester

| - Cardiff

Colas 10th SA 22a

x

x

DBC 72nd SA 22a

x

DBC 73rd SA 22a

x

DBC 79th SA 22a

DBC 81st SA 22a

DBC 86th SA 22a

DBC 87th SA 22a

DBC 88th SA 22a

DBC 70th SA 22

X | X [ X | X |X

GBRf 34th SA 22a

GBRf 25th SA 22a

X | X | X | X |X

GBRf 28th SA 22

GBRF 41st SA 22A

Varamis 2nd SA 22a

X [x [x [x |x [x |x |x |x |[x |x |x |x |x |Dec-24

x > [x |x |x [x |[x [x [x |x |x |x [x [x [May-25

X [x [x [x [x [x |x |x |[x |x |x |x |x |x [Dec-25

17

CrossCountry UC, Hydra, Stansted

X [ X | X | X | X[X|X|[X|X|[X]|X|[X]|X|[X]|X

FLIM 25th SA 22A

DRS 17th SA 22A

EMR 21st SA 22A

FLHH 25th SA 22A

FLHH 26th SA 22A

FLHH 27th SA 22A

FLHH 28th SA 22A

X | X [ X | X | X|X

X | X [ X | X | X|X|X

FLIM 24th SA 22A

FLIM 26th SA 22A

X |X [X [X | X |X |X [X | X |X

X [X |X [X |X [X | X [X |X [X

X [ X |X [X |X [X | X [X |X [X

Govia Thames Railway 62nd SA
22A

X | X [ X | X [X|X|[X]|X|X]|X

Grand Central 24th SA 22A

Hull Trains 28th SA 22A

Hull Trains 29th SA 22A

LNER 37th SA 22A

LNER 38th SA 22A

Lumo 11th SA 22A

Northern 57th SA 22

Scotrail 49th SA 22a

TPT 58th SA 22a

X | X [X [X | X |X |X [X | X |X

X | X |X |[X | X [X | X |[X |X [X

X |X |X |[X |X [X | X |[X |X [X

Govia Thames Railway 63rd SA
22A

X | X[ X | X |[X|X|[X|X|X]|X
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Grand Central 28th SA 22A

Hull Trains 27th SA 22A

LNER 34th SA 22A

LNER 36th SA 22A

Lumo 12th SA 22A

Northern 59th SA 22a

Northern 60th SA 22a

Scotrail 50th SA 22a

TPT 62nd SA 22a

TPT 63rd SA 22a

X | X | X | X | X [X | X |X | X |X

X | X | X | X | X [X | X |X | X |X

Alliance Rail Cardiff - Edinburgh
17

X | X | X | X | X|X|X|[X|X|[X]|X

EMR 19th SA 22A

LIS 2nd SA 22a

Scotrail 51st SA 22a

TPT 64th SA 22a

TPT 65th SA 22a

X | X | X | X [ X |X

LNER 35th SA 22A May '28

X | X [ X | X | X | X
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