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Executive Summary 

1.1	� Introduction 

1.1.1	� In summer 2013, ORR provided Arup (as Independent Reporter for 
HS1) with a Draft Mandate which is shown in Appendix A, which 
defined the requirements for this review, which took place on 15/16 
January 2014 (the 2013/14 review). 

1.1.2	� In summary, these requirements are to undertake: 

•	 a high level review of Performance measures, to include 
confidence grading and progress against 2011 recommendations; 

•	 a high level review of asset management measures, to include 
confidence grading and progress against 2011 recommendations; 
and 

•	 a review of the asset register – to provide assurance that progress 
against the 2011 recommendations has been achieved; 
specifically, condition indicator and criticality data have been 
migrated, and errors on maintenance forms are reported such that 
the asset register is corrected. On this basis, to judge if the asset 
register, and quality of data and information in it, has improved 
since the 2011 review. 

1.1.3	� As a result of the 2011 review, all the assessed KPIs were awarded a 
confidence rating of A1. The 2013/14 review seeks to establish what 
further progress has been made by HS1 and Network Rail (HS) in 
developing their procedures for reliably and accurately extracting and 
reporting on operational performance data. 

1.1.4	� It was agreed in the inception meeting that the current Network Rail 
“Part A” Reporter confidence grading system could be used in this 
report. This allows for A1* ratings, which was not possible under 
previous approach. 

1.1.5	� In addition, this year we have taken a sample of source data from PSS 
to confirm that source performance data is being extracted from 
TRUST robustly, and that no error factor has been imported into this 
process as a result of improperly or inaccurately formatted queries. 

1.2	� Performance KPIs 

1.2.1	� The 2011 audit confirmed that the NR (HS) and HS1 management 
processes for populating the regulated KPIs had improved 
significantly since 2010 and the confidence ratings awarded – all A 
for reliability and 1 for accuracy - reflected this. It should be noted 
that the reliability and accuracy definitions used in our Network Rail 
“Part A” Reporter work have since been amended, and we have 
agreed with HS1 and ORR to use the present system, detailed in 
Section 7 of this report. The 2014 grades are not consistent with the 
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grades used in our previous reports. As a result of the 2013/14 
review, the confidence ratings awarded are as follows: 

•	 Total number of trains timetabled – A for reliability and 1* for 
accuracy. The arrangements are unchanged from the last audit. 
However, one aspect of data extraction using train headcodes is 
felt to be a risk to the reliability of data, and a recommendation to 
review these arrangements has been made. 

•	 Total number of trains delayed – A for reliability and 1* for 
accuracy. The arrangements are unchanged from the last audit, 
confirmed by a data and process review. 

•	 Number of trains delayed by an incident wholly or mainly 
attributable to HS1 - A for reliability and 1* for accuracy. The 
arrangements are unchanged from the last audit, confirmed by a 
data and process review. 

•	 Number of trains delayed by an unidentifiable incident - A for 
reliability and 1* for accuracy. The arrangements are unchanged 
from the last audit, confirmed by a data and process review. 

•	 Our source data review (section 4.3 below) has highlighted a 
single process weakness, relating to the extraction of data for 
services delayed or cancelled for multiple reasons, and a 
recommendation for improving the data extraction query has been 
made. 

1.3	� Asset Management KPIs 

1.3.1	� The previous audit noted the overall improvement in procedures and 
definitions from the 2010 audit, and confidence ratings awarded – all 
A for reliability and 1 for accuracy - reflect this. The overall volume 
of events are very small and this suggests that accuracy levels are 
always likely to be high. However, NR (HS), on behalf of HS1, has 
undertaken a series of data management and reporting improvements 
over the last 2 years. These included the establishment of a reporting 
dashboard, which includes condition and criticality data, and other 
data not available at the time of the last audit. 

1.3.2	� Track quality induced speed restrictions and broken rails continue to 
be reported as zero occurrences, and only one instance of a service 
affecting defective rail was recorded in 2012/3. ORR and HS1 have 
given consideration as to whether these are appropriate measures for 
monitoring the management of an almost new high speed route (in 
response to a recommendation to this effect in 2011), and concluded 
that they are appropriate. However, a range of additional reportable 
measures are being considered, including a number of leading (as 
distinct from lagging) indicators. 

1.3.3	� The relevant asset management KPIs are set out below. The changes 
in definition to the confidence grades described in 1.2.1 above apply 
here also. 

•	 Overall Fault Levels – more robust definition of what type of fault 
is to be included now ensures that this KPI is reporting on the 
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critical few faults, rather than the trivial many. The measure is 
graded A for reliability and 1* for accuracy. 

•	 Plan Attainment (Backlog) – the measure generally reports very 
low levels of uncompleted items during any given period, with no 
material shortfall in either of the last two years, 2011/12 and 
2012/3. A current significant backlog on Plant maintenance is a 
most unusual occurrence, for which a recovery plan has been 
agreed with the Contractor. Data management and reporting is, 
however, robust and the measure is graded A for reliability and 1* 
for accuracy. 

•	 Track Quality-Induced Speed Restrictions – A for reliability and 
1* for accuracy. As stated earlier, there have been zero reported 
events in the last 2 years. 

•	 Broken Rails - A for reliability and 1* for accuracy. As stated 
earlier, there have been zero reported events in the last 2 years. 

•	 Service-Affecting Defective Rails - A for reliability and 1* for 
accuracy. As stated earlier, only one service affecting defective 
rail event has occurred in the last 2 years. 

1.4	� Asset Register 

1.4.1	� The Asset Register is held in an integrated and flexible Enterprise 
Asset Management System (eAMS) system. We commented in 2011 
that the Asset Register was comprehensive and accurate, but it did not 
at that time hold important data, for example condition and criticality 
data. 

1.4.2	� We observed these factors were not consistent with the concept of an 
Asset Register as a single source of truth, and reduced the quality of 
management reports which can be generated by the system. 

1.4.3	� During our 2013/14 review, HS1 showed clear evidence of significant 
progress in tackling these issues. The improvements related to asset 
data are as follows: 

•	 track data is now being gathered at a detailed level and held in 
eAMS 

•	 data fields are identified as mandatory or non-mandatory, ensuring 
that the data held within the Asset Register is more comprehensive 

•	 the introduction of Asset Quality arrangements, which create an 
audit trail of activity associated with each asset 

•	 on-going work to measure asset quality data and create a high 
level dashboard of indicators 

1.4.4	� Similarly NR (HS) showed evidence of the following improvements 
in Asset Criticality and Condition Monitoring: 

•	 defined criticality and priority for all assets as part of the Asset 
Policies for each asset group, currently mapped at system level 

•	 defined arrangements for Condition Monitoring & Reporting 
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•	 using eAMS to support maintenance activity by providing asset 
service and maintenance history, and a maintenance database. 

1.4.5	� Areas requiring more work and understanding in the future are 
degradation rates and profiles, as well as recording this information in 
a meaningful and user-friendly fashion. HS1 has developed asset 
policies and NR (HS) intend to use Quality Plans to hold Asset Policy 
intervention triggers. 

1.4.6	� These are all significant improvements which will provide long term 
asset management benefits. The work HS1 have demonstrated should 
be viewed as work in progress and part of a continuous improvement 
process. NR (HS) showed a commitment to continue making further 
improvements, for example the production of Asset Knowledge 
Standards, and plans for further developments in relation to condition 
and criticality data. We suggest there may be a benefit in a review of 
these further asset data developments at an appropriate time. 
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Introduction 

2.1	� Structure of Report 

2.1.1	� This report is a development of our 2011 report, and therefore presents 
our 2013/14 findings in the context of our earlier work and 
recommendations. 

2.2	� Background 

2.2.1	� ORR became the regulator of HS1 in October 2009, under the terms 
of a Concession that sets out train and asset performance obligations. 
HS1 also has obligations to provide asset management strategy and 
statement documents to demonstrate the effective stewardship of its 
operational assets. 

2.2.2	� Whilst HS1 is the concessionaire and owner of operational assets on 
the route, day-to-day management of the route operations and asset 
maintenance is undertaken by Network Rail (High Speed) Ltd. under 
an operation and maintenance agreement (known as OA or Operator’s 
Agreement). NR (HS) is a discrete entity within Network Rail, but is 
part of the Kent Route organisation. In practice, therefore, HS1 is 
largely reliant upon NR (HS) for the provision of an up-to-date asset 
register; this register being based on data originally supplied to NR 
(CTRL) by Union Railways at completion of the original project. 

2.2.3	� As was the case in 2010 and 2011, this audit of HS1 was undertaken 
within the context of HS1 still being a relatively new railway, with 
capacity utilisation still some way below maximum. The recent 
introduction of regular overnight freight services between Dollands 
Moor and Ripple Lane adds a new dimension to the management, 
operation and maintenance of HS1. These services are operated by DB 
Schenker and began in 2011, initially 4 trains/ week, but now up to 16 
trains /week, operating to/from Spain and Poland. These developments 
impose a further onus of responsibility on HS1 to apply relevant and 
appropriate management systems for both performance and asset 
management, and the generation of accurate data and information. 

2.2.4	� The HS1 Concession states that ORR shall have the right to audit the 
data and information supplied on operational performance and asset 
management, including any HS1 monitoring procedures. In order to 
effectively hold HS1 to account, it is essential for ORR to have 
confidence in this data, including any related systems, processes, 
methodologies and procedures. Arup was appointed in 2010 by the 
ORR on a three-year call off contract to provide assurance as to the 
quality, accuracy and reliability of the HS1 data and processes that are 
used to report on performance and asset management to ORR. This 
report is the final one to be commissioned by ORR under this contract. 

2.2.5	� Since the publication of our 2011 report, HS1 and Network Rail (HS) 
have further developed their procedures for extracting and reporting 
on operational performance data, and have further enhanced the 
management processes and routines which populate and update the 
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asset register. Because neither the 2010 nor the 2011 reviews specified 
an examination of source train performance data, a review of source 
TRUST data for a sample, random, recent quarter has been undertaken 
this time. We have also undertaken a thorough review of any aspects 
of the management process which have changed since the 2011 audit, 
as well as assessing progress against the recommendations made in 
2011, and any which remained open from the 2010 audit. 

2.3	� Scope 

2.3.1	� This report describes a data assurance audit of the following measures 
and documents. The Mandate for this work is provided in Appendix 
A. 

Performance 

2.3.2	� A high level review of the following measures, to include progress 
against 2011 confidence grading’s and recommendations: 

•	 Total number of trains timetabled; 

•	 Total number of trains delayed; 

•	 Number of trains delayed by an incident wholly or mainly 
attributable to HS1; 

•	 Number of trains delayed by an unidentifiable incident. 

•	 Source TRUST data checks for a sample, random, recent quarter 

Asset Management 

2.3.3	� A high level review of the following measures, to include progress 
against 2011 confidence grading’s and recommendations: 

•	 Plan Attainment (Backlog); 

•	 Overall Fault Levels; 

•	 Track Quality-Induced Speed Restrictions; 

•	 Broken Rails; and 

•	 Service-Affecting Defective Rails. 

Asset register 

2.3.4	� A review of the Asset Register, not as an indicator, but to verify 
actions taken in response to our 2011 report related to the processes 
and systems currently being used to maintain and develop the asset 
register. The objective is to provide assurance that progress against 
2011 recommendations has been achieved, and in particular that: 

•	 condition indicator and criticality data have been migrated; 

•	 errors on maintenance forms are reported such that the Asset 
register is corrected; and 

•	 assurance that the Asset Register, and data quality of information 
in it, has improved since the 2011/12 review. 
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Data Audit Methodology 

3.1	� Inception Meeting 

3.1.1	� The inception meeting for this study was held on the 21st August 2013 
as described below. The purpose was to agree the scope of work, 
methodology and work programme. The meeting agreed to defer the 
audit until the Periodic Review process was more complete. 

Subject Location Date Present 

Project Initiation 
Meeting 

1 Kemble St 21
st 

August 

2013 

Head of Regulation, HS1 Ltd. 

Business Intelligence Manager, ORR 

Arup, Independent Reporter for HS1 

3.2	� Review of Performance and Asset Management 
KPIs 

3.2.1	� Both the performance and asset management KPIs were subject to 
audit in 2010 and a high level review of progress against 
recommendations was undertaken the following year. A more 
detailed review, akin to the 2010 review has been undertaken this 
year, to: 

•	 confirm that the processes, definitions and overall arrangements 
implemented following the 2010 review remain in place and 
continue to be used effectively to provide accurate and reliable 
train performance information; 

•	 confirm the asset management KPIs in use, and the means by 
which they are populated; 

•	 confirm the formalisation of definitions; and 

•	 confirm that the data stream from source to reporting is robust, and 
is populating accurate and reliable KPIs in accord with the agreed 
definitions and requirements. 

3.2.2	� Meetings were held with the data champions for performance and 
asset management to review progress and to review source data. The 
meetings were held as follows: 

Subject Location Date Present 

Performance KPIs 
and Source Data 
Checks 

1, Euston Square 
(HS1 HQ offices) 

15
th 

January 
2014 

Strategic Planning Analyst, NR (HS) 

Regulatory Commercial Manager, HS1 
Ltd 

Asset Management 
KPIs 

Singlewell 
Maintenance 
Delivery Unit 

16
th 

January 
2014 

Asset Reporting Engineer, NR (HS) 

Asset Knowledge Manager, NR (HS) 

Regulatory Commercial Manager, HS1 
Ltd 

Business Intelligence Manager, ORR 

3.2.3	� At each of the meetings the processes and procedures which support 
the generation of KPI information were reviewed, and progress on 

REP/232046/00 | Issue 1 | 3 June 2014	 Page 7 



  

      
 

 

         

 

 
 

         
            

          
          

  

    

            
            
          

  

              
          

            
          

             
            

          
           

          

  

                                                      
               

Office of Rail Regulation HS1 Data Assurance 
Review 2013-14 

recommendations was sought. Evidence was examined if available, or 
requested, to support the stated position. As well as evidence against 
the recommendations, we requested copies of the most recent reports 
to establish the reporting framework which confirmed that this had 
remained unchanged. 

3.3	� Asset Register Review 

3.3.1	� During our work, in 2011 we reviewed various documents related to 
the Asset Register. In addition whilst visiting the offices of NR (HS) 
we reviewed the HS1 /NR (HS) eAMS database and associated 
procedures. 

3.3.2	� The focus of our review in 2013/14 was to verify the improvements in 
managing asset data which NR (HS) implemented since 2011. Our 
approach to this was to work through the issues, identified in our 
earlier review with NR (HS) during the meeting at Singlewell. 

3.3.3	� We were aware that NR (HS) had published Asset Specific Policies in 
2011, and in October 2013 had issued a Five Year Asset Management 
Statement

1 
as part of the PR14 process. These documents 

demonstrate that HS1 / NR (HS) have been developing and improving 
their approach to Asset Management during the past two years. 

1 
High Speed 1 Five year Asset Management Statement - Consultation, 18 October 2013 
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Findings – Review of KPI Collation
�

4.1	� Performance Management Processes 

4.1.1	� The data management processes currently in use, and how these have 
developed since 2010, were described by NR (HS). At the 2010 
review, most of the arrangements required a large degree of manual 
input and intervention, and the KPI definitions which underpinned the 
data extraction processes were still to be formally agreed. At that 
time, only one annual Performance Floor Report (for 2009/10 
financial year) had been submitted to ORR. All the arrangements were 
immature. 

4.1.2	� It was noted that the performance measures on which HS1 are 
regulated are significantly different to the UK mainstream railway, in 
that the measures focus around trains run and trains delayed, rather 
than the more conventional UK measures of PPM and delay minutes. 
It is important to understand how the data is collected, and how the 
queries are established in Business Objects to allow the collation and 
reporting of these very different measures. 

4.1.3	� NR advised that consultancy resources were retained to develop the 
reporting suite and establish the necessary processes which enabled 
NR (HS) to create the model to extract data and produce reports, as 
recommended in the 2010 Report. This largely manual process has 
now been almost entirely automated. Additionally, HS1 formalised the 
definitions which underpinned the KPIs and agreed these with ORR. 

4.1.4	� The Performance Floor workbook was examined to evidence the 
process, and the definitions in use, by opening the ORR Report tab in 
the Workbook, to display the KPIs: 

•	 (1) Total number of trains timetabled 

•	 (2) Total number of trains delayed – all trains arriving at St. 
Pancras (up direction) or leaving HS1 (down direction) which are 
more than 4mins 59 secs late, for whatever cause. 

•	 (3) Total number of trains delayed by an incident wholly or 
mainly attributable to HS1 – subset of (2) above. 

•	 (4) Total number of trains delayed by an unidentified incident – 
again, a subset of (2) above. Includes all Z or ON coded incidents, 
which after investigation by NR (HS) and the TOC(s), cannot be 
attributed. These events are actively managed by the NR 
Performance team, and it was noted as encouraging by the 
Reporter that the most recent Quarterly Report showed a nil return 
in this category. 

•	 (5) Portion of trains delayed as a percentage of the total - (2)/(1) 

•	 (6) Portion of trains delayed wholly or mainly by HS1 as a 
percentage of total = (3)/(1) – noted that this rarely reaches 1% 
against a Performance Floor target of 15% 
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•	 (7) Portion of trains delayed by an unidentified incident as a 
percentage of the total = (4)/(1). 

•	 (8) Portion of trains delayed by incidents allocated to HS1 as a 
percentage of total = total of trains delayed by HS1 attributed 
incidents + 50% of unidentified delays 

4.1.5	� The Quarterly Floor Report does not currently pick up comparator 
data from previous Reports - an issue still to be resolved with by HS1. 

4.1.6	� Delay, and delay attribution, data is collected by NR through TRUST 
in the conventional manner, at Ashford Signalling Centre. HS1 has its 
own Route Codes, and delayed trains are extracted by unique train 
headcode. The TRUST data is all extracted into NR’s conventional 
data warehouse (PSS), and sorted by NR’s Business Objects software 
into a useable form. 

4.1.7	� The data production processes that NR (HS) use for the generation of 
performance information is the same on HS1 as the rest of their 
national network. This process is subject to regular audit by the 
national Reporter team, which is currently Arup. The last audit was 
carried out in Quarter 4 2012/3. This reported a high standard of data 
confidence. 

4.1.8	� Included/ excluded delay attribution codes are all as per the Delay 
Attribution Guide, and are built into the Business Objects queries. 
Note that there is no metric within the HS1 KPI suite for delay 
minutes. It was stated that in the absence of a pan-European 
methodology for allocating/ attributing train delays, there is little 
visibility of delay causation affecting trains heading to the UK from 
France or Belgium. 

4.1.9	� In respect of sub-threshold delay – delays of 3 minutes or less - are not 
attributed, in line with conventional NR UK practice. However, the 
Floor report (both Quarterly and Annual) records separately the 
number of trains incurring sub-threshold delay, which are late (>4min 
59secs) at St.Pancras or HS1 exit point. These trains appear as 
‘delayed’ in the section 2 count but are not attributed to HS1 in 
section 3, in accordance with the HS1 Track Access Agreement. 

4.1.10	� Our source data review (section 4.3 below) has highlighted a single 
process weakness, relating to the extraction of data for services 
delayed or cancelled for multiple reasons, and a recommendation for 
improving the data extraction query has been made. 

4.2	� Asset Management Processes 

4.2.1	� NR (HS) gave a brief overview of the data management and reporting 
improvements instigated over the last 2 years. These included the 
establishment of a reporting dashboard, which includes condition and 
criticality data, and other data not available at the time of the last 
audit. 

REP/232046/00 | Issue 1 | 3 June 2014	 Page 10 



  

      
 

 

         

 

 
 

             
          

      

             
             

       

     

    

    

            
           

         

            
          
         

           
             
           

               
             

 

              
          

     

   

            
           

           
      

         
         

    

            
 

   

    

      

       
     

             
    

Office of Rail Regulation HS1 Data Assurance 
Review 2013-14 

4.2.2	� The NR (HS) team was asked to explain the relationship between the 
dashboard and the regulated indicators, and how these revised internal 
processes map to those indicators. 

4.2.3	� NR (HS) also confirmed the indicators now in use and being reported. 
At the previous reviews, it was noted that three of the measures were 
routinely reporting zero occurrences. These were: 

• Track Quality-Induced Speed Restrictions; 

• Broken Rails; and 

• Service-Affecting Defective Rails. 

4.2.4	� There has been little change in 2012/3; in the year, Track Quality-
Induced Speed Restrictions and Broken Rails were zero; and there was 
a single Service-Affecting Defective Rail recorded in the year. 

4.2.5	� It was confirmed that the regulated KPIs had not changed, although 
there had been discussion between ORR and HS1 about benchmarking 
work undertaken, and the reporting of additional information. There 
had been particular interest in developing a series of leading, rather 
than lagging, indicators. ORR and HS1 are looking to see where wear 
rates differ across the system and are starting to develop degradation 
rate data. This work is in its early stages, but it is intended to establish 
these arrangements more formally by the start of year 2 of CP5 (April 
2015). 

4.2.6	� Whilst a number of KPIs are still regularly reporting as nil on a 
quarterly basis, ORR stated that this was important and relevant 
information for ORR. 

Overall Fault Levels 

4.2.7	� NR (HS) were asked to describe how data was collected and 
segmented to derive the key indicators which are reported. 

4.2.8	� NR (HS) referred to the Fault Management Process Operating Policy 
(POP) for Infrastructure (Document C/03/SP/39/2001, dated 
10.01.2011) which describes how faults are reported, recorded, and 
information collated, and is the overarching standard covering fault 
reporting and data collection. 

4.2.9	� The four severity levels into which faults are now graded were 
described: 

(1) Service affecting 

(2) Potentially service affecting 

(3) Other faults identified by staff 

(4) Everything else, including rectification/ repair requirements 
picked up during scheduled maintenance 

4.2.10	� NR (HS) stated that an internal indicator for open faults was also 
collated period by period. 
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4.2.11	� Numbers reported to HS1 and ORR are now only those in categories 
(1) and (2). This is explained in the period reporting pack. It was 
noted that the reporting regime is now improved and much more 
satisfactory, insofar as the fault totals reported are now only the 
priority, service affecting faults – the critical few, rather than the 
trivial many. Reporting is undertaken in the Asset Management 
Annual Statement for HS1 (issued to both HS1 and ORR) and 
underpinned by period (monthly) reports. 

4.2.12	� In respect of definitions, NR (HS) was advised that a key issue for the 
Reporter is the definition of what is collected to ensure the numbers 
are consistent, and that the definitions are available to the recipients of 
KPI information in order that the data can be properly understood. 
Definitions were inadequate at the last audit. 

4.2.13	� NR (HS) confirmed that the grading definitions are shown on the fault 
reporting proforma, and in the reporting regime section of the Asset 
Management Annual Statement, which is forwarded to HS1 and ORR 
– evidence to this effect was seen at the review meeting. 

4.2.14	� Only 22 Priority 1 faults have been recorded in the fault reporting 
system in 2013/4 to date. 

Plan Attainment (Backlog) 

4.2.15	� Backlog is reported on a periodic basis in the NR (HS) Safety 
Environment and Assurance Report (SEAR) – total number of items 
and breakdown to responsible party or function. Where appropriate, 
recovery plans are also included, with planned timescales for 
rectification of any significant backlog. 

4.2.16	� Data sorting and manipulation is controlled by the Asset Knowledge 
Manager and an audit trail created. The number of Backlog items 
reported includes everything – it is not prioritised or segmented to 
reflect importance/ severity. 

4.2.17	� NR (HS) verifies the backlog numbers which are being reported using 
software (known as DISCO) bolted onto Oracle, and is manipulated 
(hard coded) in a SQL database. Data categories are extracted by 
filters in the system. Backlog reports are sent out weekly to the 
relevant engineers, who check the details, and report back on actions 
being taken to address the backlog. 

4.2.18	� Backlog is defined in the Works Management POP as follows: 
“Outstanding maintenance work that has not been performed within 
its schedule tolerance”. The tolerances are specified as ‘time to fix’ 
and operational priorities in the Minimum Operating Requirements 
document. 

4.3	� Source Checks on Performance Data 

Data Extraction 

4.3.1	� NR (HS) gave a review of how data was extracted from Business 
Objects prior to the running of the macro to calculate performance 
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data. The transfer of data from TRUST (NR’s data system) to 
Business Objects was not reviewed as part of this work. The process 
of extracting data was found to be accurate and thorough, with only 
one risk. 

•	 The extraction of South Eastern train delays and cancellations uses 
service codes in the data extraction query. 

4.3.2	� If the service codes change, there is a risk that not all delays and 
cancellations will be extracted. The NR (HS) performance team 
believes that, as it works closely with and adjacent to the planning 
team, they will be informed of any changes. However, the service 
code issue has occurred before for the Eurostar Disneyland/Avignon 
services, and was not picked up currently then (see 4.4.2 below). 

Process Verification 

4.3.3	� To review the process, the “HS1 Performance Floor Route 
Methodology” was followed. 

4.3.4	� The cause lookup did not have any outstanding causes for the three 
months reviewed. If a cause is not mapped there is a flag in the model 
which identifies a lookup error, NR (HS) are then able to input a cause 
code to correct this. For the process there are three main incident 
types: 

•	 Cancelled or delayed trains affected by one incident 

•	 Delayed trains caused by more than one incident 

•	 Cancelled trains caused by more than one incident 

4.3.5	� Cancelled and Delayed trains caused by one incident are mapped 
accurately in the model. Delay and cancellation causes are unique. 

4.3.6	� Delayed trains caused by one or more incident are accurately 
modelled. When a service appears in the train list more than once, as 
a result of it being delayed by more than one incident, the duplicate 
entries are automatically removed whilst the cause minutes are 
apportioned and assigned correctly to the cause owner. The 
methodology of cause owner and minutes delay caused is followed 
accurately within the model 

Cancelled Trains Caused by More Than One Incident 

4.3.7	� The position is less straightforward in respect of Cancelled trains with 
one or more primary cause. Within the process, a cancellation can 
only be allocated a single cause, which will then be either HS1 
attributable or not, as the case may be. Whilst such occurrences are 
rare, there is no logical methodology listed within the procedure as to 
how a ‘prime’ cause, amongst 2 or more ‘primary cancellation events’ 
is to be identified, and appropriately allocated. Currently, the duplicate 
train entries holding the additional causes are deleted according to the 
order in which the data is extracted from Business Objects – 
essentially a random process. See Appendix C for examples which 
illustrate the issue. 
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4.3.8 As a consequence, the source documentation holding the cancelled 
train data was not directly comparable, and could not fully be 
reconciled with the cancelled train’s data within the NR (HS) 
performance report. The reason for the difference was the duplicate 
incident removal process. Reconciling the 2 data sets was possible by 
re-ordering the incidents / causation. 

4.3.9 A methodology for dealing with cancelled trains which have multiple 
causes should be implemented; currently the duplication is dependent 
on the (random) extraction order from Business Objects. 

Observations 

4.3.10 Data Extraction from Business Objects works well, with a slight risk 
which NR (HS) believes is adequately mitigated. 

4.3.11 Data extract and methodology for delayed trains works well and 
reports accurately. 

4.3.12 Data extract and methodology for cancelled trains needs reviewing. 

4.4 Progress against 2011 Recommendations 

Num 
ber 

Recommendation Data 
Owner 

Feb 2014 Update 

2011. NR (CTRL) should produce a HS1 NR (HS) has established a regime 
P.1 simple set of records showing the 

checks carried out each quarter to 
verify data accuracy. 

of sample checking of data each 
quarter to provide assurance that 
data is being accurately transposed 
from source into KPI collation. 
These sample checks have now 
been established and incorporated 
into the quarterly reporting pack 

Recommendation Closed 

2011. ORR and HS1 should review ORR ORR has confirmed that the 
AM.1 whether: 

• Track Quality-Induced 

Speed Restrictions, 

• Broken Rails, and 

• Service-Affecting 

Defective Rails. 

are appropriate measures for 
regulating the route given the on-
going predominantly zero 
attainment. 

HS1 

reporting of these KPIs is relevant 
and appropriate, and will continue. 
However, the development of 
additional measures by HS1 
through the enhanced asset 
management processes will further 
inform ORR of asset performance, 
and status through the asset life 
cycle. 

Target implementation date April 
2015 

Recommendation Closed 

4.4.1	� NR (HS) now undertakes a small number of random data checks on 
incidents at the end of each quarter, to verify accuracy and reliability 
of that data, in line with the recommendation 2011.P.01. The checks, 
which also include reconciliation against Business Objects raw data 
and performance regime outputs from BO, are detailed in the 
Quarterly Report, along with any errors or discrepancies found and an 
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explanatory script. No errors or discrepancies have been found to date 
in any of these random checks. 

4.4.2	� A recent check of train count data has however found discrepancies 
for Eurostar which have been traced back to a train service code 
change affecting certain ‘non-standard’ Eurostar services – mainly the 
Euro Disney summer extras. This led to an under-count of 16 services 
in a quarter, and had existed since 2010. Retrospective re-validation of 
train count numbers was carried out as a result, but this, in fact, made 
no material difference to the reported KPIs. NR (HS) confirmed that 
all other non-standard services (ski trains, summer Nice services etc.) 
were properly captured by the BO query, and that freight services 
were all uniquely coded 4Qxx, and therefore were also properly 
picked up. NR (HS) have now established arrangements with train 
planning teams to ensure any future changes in train service codes and 
headcodes are advised to them in advance. A recommendation in this 
regard has been formulated. 

4.4.3	� One further sense check carried out is to compare quarterly train count 
data with previous year’s actual figures. 
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Review of Asset Register – Findings
�

5.1	� Introduction 

5.1.1	� In our 2011 report, we made the following observations about the 
Asset Register, 

•	 each asset should be recorded only once – HS1’s Asset Register is 
compliant. 

•	 the Asset Register should be independent of the organisation 
structure – again compliant, HS1’s Asset Register is organised by 
asset type. 

•	 the Asset Register should allow the unique identification of a 
physical asset within the system – compliant, each asset has a 
unique identification number and name. 

•	 the Asset Register is the primary source of static asset information 
– partially compliant in that it contains the basic identifiers but 
does not consistently hold static data such as date of installation, 
manufacturer, model number, criticality and condition indicator. 

•	 there should be a ‘single source of truth’ (SSOT) - (this refers to 
the practice of structuring information models such that every data 
element is stored exactly once; any linkages to this data element 
are by reference only) – fails in that the register does not have 
adequate static information, which instead is held in a number of 
spreadsheets outside of eAMS. 

5.1.2	� Our 2013/14 review focused on understanding how HS1/ NR (HS) has 
responded to these comments. We have included the Asset Register 
section of our 2011 report in Appendix B.. 

5.2	� Asset Data 

5.2.1	� NR (HS) demonstrated how track data was now being gathered at a 
detailed level and held in eAMS. A track section RCF profile was 
shown as an example, and it was confirmed that the intention is to 
incorporate this information into the Asset Quality Plan. Within the 
Asset Register, NR (HS) now identifies fields as mandatory or non-
mandatory. This now ensures that important data is captured; the data 
held within the Asset Register is more comprehensive. The NR (HS) 
team commented that PAS55 training was now helping people to 
understand the importance of asset data. 

5.2.2	� NR (HS) described the Asset Quality arrangements, which are largely 
a ‘virtual’ store of dynamic records, and an audit trail of activity 
associated with each asset. This work is in the early stages of 
development. NR (HS) also demonstrated the on-going work to 
measure asset quality data and create a high level dashboard of 
indicators. 

5.2.3	� We consider that NR (HS) were able to demonstrate considerable 
improvements in the quality of asset data. 
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5.3	� Asset Criticality and Condition Monitoring 

5.3.1	� HS1 has now defined criticality and priority for all assets as part of the 
Asset Policies for each asset group. Five degrees of criticality (service 
affecting, safety etc.) lead to an overall criticality assessment based on 
engineering judgement: 

• Very High (A) 

• High (B) 

• Medium (C) 

• Low (D) 

• Very Low (E). 

5.3.2	� ‘Train Delay’ (a lagging indicator) was given as an example of a 
criticality factor used in the assessment. 

5.3.3	� NR (HS) have not yet applied a lower level of criticality ratings which 
take account of location and utilisation, though there is some work 
being undertaken in this area. 

5.3.4	� NR (HS) confirmed that these criticality ratings have now been 
mapped onto the assets in the asset register at a ‘system’ level of 
classification, not at a more detailed ‘asset type’ level. NR (HS) are 
currently producing 10 Asset Knowledge Standards, segregated by 
discipline, in which the definitions, amongst other things, would be 
held. The target for completion of this work is 31 March 2014. 

5.3.5	� NR (HS) have defined arrangements for Condition Monitoring & 
Reporting in section 3.3.2.5 of the Asset Management Annual 
Statement

2 
. A 1-5 scoring system has been applied to each asset, 

where 1 is an ‘as new’ asset, and 4 is ‘degraded asset with high 
unreliability’ and 5 is ‘taken out of service until fixed/ restored’. NR 
(HS) demonstrated that these scores have been recorded in the asset 
register. NR (HS) advised that the scores have currently been derived 
through a desk top exercise, the physical condition of actual assets and 
has yet to be fully assessed. This remains work in progress, and NR 
(HS) is actively considering how best to represent asset condition in 
its register in the future. One of the key issues is how best to record 
track condition over time, in order to establish a degradation profile 
and timescale. 

5.3.6	� We suggest there may be a benefit in a review of these further asset 
data developments at an appropriate time. 

5.3.7	� In a further development since the 2011 audit, NR (HS) demonstrated 
that they are now using eAMS to support maintenance activity by 
providing asset service and maintenance history, and a maintenance 
database. This is similar to the way which Ellipse is configured in the 
conventional UK railway. 

2 
HS1 - Asset Management Annual Statement 
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5.4	� Asset Register Change Control 

5.4.1	� NR (HS) provided evidence of asset change requests being reported in 
maintenance documentation. NR (HS) gave assurance that staff had all 
been briefed on the importance of reporting when asset status, 
condition or physical characteristics had changed. They had also 
instructed that if asset data was found to be incorrectly described, this 
should also be reported, in order to amend and update eAMS. 

5.4.2	� NR (HS) are seeking to automate reporting through mobile technology 
applications, along with other modular applications (such as time & 
labour cost data), but it is expected that this may take 18 months to 2 
years to complete. 

5.4.3	� The security of the eAMS system was also discussed; NR (HS) 
described the controls on who can input and change data and records 
in the system, and the control arrangements over the issue of works 
orders

3
,
4
. 

5.5	� Progress against 2011 Recommendations 

Number Recommendation Data 
Owner 

Feb 2014 Update 

2011.AR.01 Define and agree a programme for 
adding equipment level data to the 
Asset records 

HS1 Use of mandatory 
category for important 
data fields introduced. 
Asset Knowledge 
Standards being 
developed. 

Recommendation 
closed. 

2011.AR.02 Assess options and develop a proposal 
for migrating the condition indicator 
and criticality data into the asset 
register (currently held in eAMS). 

HS1 Condition and criticality 
data is being introduced 
at system level. Remains 
work in progress. 

Recommendation 
closed. 

2011.AR.03 To improve asset data quality, take 
action to ensure that maintenance 
teams report errors on maintenance 
reporting forms (e.g. number and 
location) so as to correct errors in the 
Asset Register. 

HS1 HS1 provided evidence 
of change requests and 
staff have been 
appropriately briefed. 
Recommendation 
closed. 

5.6	� Additional Comments 

5.6.1	� We identified that the areas requiring more work and understanding in 
the future are degradation rates and profiles, as well as recording this 
information in a meaningful and user-friendly fashion. 

3 
Doc Ref: C/03/SP/39/2005 – Data Maintenance Process Operating Policy for Infrastructure 

4 
Doc Ref: C/03/SP/39/2003 – Work Management Process Operating Policy for Infrastructure 

REP/232046/00 | Issue 1 | 3 June 2014	 Page 18 



  

      
 

 

         

 

 
 

            
           
          

  

Office of Rail Regulation HS1 Data Assurance

Review 2013-14


5.6.2	� Arup questioned how Asset Policies link into the eAMS system. (It 
was agreed that this was an ‘out-of-scope’ question). NR (HS) advised 
that the Quality Plans will contain Asset Policy intervention triggers. 
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Conclusions 

6.1	� Performance 

6.1.1	� The issues raised during last year’s audit have been closed down 
appropriately and performance data is now being produced to a set of 
specified procedures to the standard seen elsewhere in the UK 
network. 

6.2	� Asset Management 

6.2.1	� Asset data processes are now better documented and being produced 
accurately. Three of the five KPIs continue to report zero 
occurrences. 

6.3	� Asset Register 

6.3.1	� The Asset Register is held in an integrated and flexible eAMS system. 
At the highest level it is comprehensive and accurate, and NR (HS) 
have and continue to improve the quantity and quality of important 
equipment and condition data. The inclusion of degradation data 
forms part of NR (HS) future plans for data improvement. 

6.3.2	� We consider that NR (HS) were able to demonstrate considerable 
improvements in the quality of asset data since our 2011 review. This 
should be seen as work in progress as part of a continuous 
improvement process. 
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Confidence Ratings 

7.1 Confidence Grading System 

The confidence grading system used in this report is based on the approach taken 
in our Independent Reporter (Part A) work for ORR and Network Rail, whereby a 
two-character alphanumeric rating (e.g. ‘A2’) is used to provide a combined 
assessment of reliability and accuracy, with the letter used as a reliability rating, 
and the number as an accuracy rating. The rating system used is summarised 
below. It should be noted that the reliability and accuracy definitions used in our 
Independent Reporter work have since been amended, and we have agreed with 
HS1 and ORR to use the present system, shown below in this report, which are 
not consistent with the grades used in our previous reports. 

Table 7.1: System Reliability Grading System 

System 
Reliability 
Band 

Description 

A Appropriate, auditable, properly documented, well-defined and written 
records, reporting arrangements, procedures, investigations and analysis shall 
be maintained, and consistently applied across Network Rail. Where 
appropriate the systems used to collect and analyse the data will be 
automated. The system is regularly reviewed and updated by Network Rail’s 
senior management so that it remains fit for purpose. This includes 
identifying potential risks that could materially affect the reliability of the 
system or the accuracy of the data and identifying ways that these risks can be 
mitigated. 

The system that is used is recognised as representing best practice and is an 
effective method of data collation and analysis. If necessary, it also uses 
appropriate algorithms. 

The system is resourced by appropriate numbers of effective people who have 
been appropriately trained. Appropriate contingency plans will also be in 
place to ensure that if the system fails there is an alternative way of sourcing 
and processing data to produce appropriate outputs. 

Appropriate internal verification of the data and the data processing system is 
carried out and appropriate control systems and governance arrangements are 
in place. 

The outputs and any analysis produced by the system are subject to 
management analysis and challenge. This includes being able to adequately 
explain variances between expected and actual results, time-series data, 
targets etc. 

There may be some negligible shortcomings in the system that would only 
have a negligible effect on the reliability of the system. 

B As A, but with minor shortcomings in the system. 

The minor shortcomings would only have a minor effect on the reliability of 
the system. 

C As A, but with some significant shortcomings in the system. 

The significant shortcomings would have a significant effect on the reliability 
of the system. 

D As A, but with some highly significant shortcomings in the system. 

The highly significant shortcomings would have a highly significant effect on 
the reliability of the system. 

REP/232046/00 | Issue 1 | 3 June 2014 Page 21 



  

      
 

 

         

 

 
 

 

            
  

     

 
 

 

            

            

            

            

            

            

            

 

      

  

                 
  

                
            

    

  

  
 

 
 

 
  

  

   
  

         
         

     

   
  

         
         

     

   
   
   

   
 

         
         

     

   
   

 
 

         
         

     

 

 

Office of Rail Regulation HS1 Data Assurance 
Review 2013-14 

Table 7.2 below shows the Accuracy Grading system, incorporating the new 1* 
accuracy rating. 

Table 7.2: Accuracy Grading System 

Accuracy 
Band 

Description 

1* Data used to calculate the measure is accurate to within 0.1% 

1 Data used to calculate the measure is accurate to within 1% 

2 Data used to calculate the measure is accurate to within 5% 

3 Data used to calculate the measure is accurate to within 10% 

4 Data used to calculate the measure is accurate to within 25% 

5 Data used to calculate the measure is accurate to within 50% 

6 Data used to calculate the measure is inaccurate by more than 

50% 

X Data accuracy cannot be measured 

Notes: 

1.	 Accuracy is a measure of the closeness of the data used in the system to the 
true values. 

2.	 Accuracy is defined at the 95% confidence level - i.e. the true value of 95% 
of the data points will be in the accuracy bands defined above. 

7.2 Confidence Ratings Achieved 

7.2.1 Performance 

Key Performance 
Indicator 

2011 
Rating 

2013/14 
Rating 

2013/14 Rating 

Total number of 
trains timetabled 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy. 

Total number of 
trains delayed 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy. 

Number of trains 
delayed by an 
incident wholly or 
mainly attributable to 
HS1 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy. 

Number of trains 
delayed by an 
unidentifiable 
incident 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy. 
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7.2.2 Asset Management 

Key Performance 
Indicator 

2011 
Rating 

2013/4 
Rating 

2013/ 14 Rating 

Overall Fault Levels A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy 

Plan Attainment – 
Backlog 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy 

Track Quality-
Induced Speed 
Restrictions 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy 

Broken Rails A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy 

Service-Affecting 
Defective Rails 

A1 A1* The procedures which have been checked and 
deemed sufficient mean this measure has an A for 
reliability and 1* for accuracy 

7.2.3 Confidence ratings for the Asset Register are not required.
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Recommendations 

Number Recommendation Data 
Owner 

Due 
Date 

2013.P.01 Review the methodology for extracting “Trains Run” 

data using train service codes, to mitigate the risk of 

error (missed trains) when train service codes are 

changed within the train planning system 

HS1 July 
2014 

2013.P.02 Review the procedures for allocating a ‘prime’ cause 

for trains cancelled for more than one primary reason/ 

cause code, and determine how to report on these. 

Incorporate the revised methodology into the HS1 

Performance Floor Report methodology. 

HS1 July 
2014 
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A1 Mandate 

Draft Mandate 

The measures to be assessed during this review are as follows: 

Performance (all measures to be subject to a high level review, to include 
confidence grading and progress against 2011/12 recommendations only) 

1. Total number of trains timetabled 

2. Total number of trains delayed 

3. Number of trains delayed by an incident wholly or mainly attributable to HS1 

4. Number of trains delayed by an unidentifiable incident 

Asset management (as with performance, measures 1-5 to be subject to a high 
level review, to include confidence grading and progress against 2011/12 
recommendations only) 

1. Plan Attainment (Backlog) 

2. Overall Fault Levels 

3. Track Quality-Induced Speed Restrictions 

4. Broken Rails 

5. Service-Affecting Defective Rails 

6. Asset register – not an indicator, but as part of the review we want assurance 
that progress against recommendations have been achieved. Specifically, 
condition indicator and criticality data have been migrated, and errors on 
maintenance forms are reported such that the Asset register is corrected. We want 
assurance that the Asset Register, and data quality of information in it, has 
improved since the 2011/12 review. 
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B1 Glossary of Terms 

BO Business Objects 

CA Concession Agreement 

CTRL Channel Tunnel Rail Link 

eAMS Engineering Asset Management System 

HS1 High Speed 1 

KPI Key Performance Indicator 

NR (HS) Network Rail (High Speed) Ltd. 

OA Operator’s Agreement 

ORR Office of Rail Regulation 

PAS 55 Asset Management Standard published by British Standards 
Institution 

POP Process Operating Policy 

PSS NR performance data ‘warehouse’/ archive 

RCF Rolling Contact Fatigue (track fault) 

SEAR Safety, Environment & Assurance Report 

SSOT Single Source of the Truth 

TOC Train Operating Company 

TRUST NR train running monitoring system 
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The data shows two cancellations, the first at St Pancras, and the second at 
Stratford International. 

The two incidents have two cancellation causes (501D and 701E for train ID 
631F26MI17 and 502C and 701D for train ID 891F19MC03), these give 
responsible names of High Speed and Southeastern for both trains. 

The data is extracted in the current order then 701 E and 701D will be the cause 
incidents, indicating Southeastern's cause, if the data is extracted with causes 
701E and 701D first then HS1 will be the cause. 

Business Objects does not have any sort filters as to how the data is extracted. 
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C1 Example 1 

Example 1 

1 2 

Operator Southeastern Southeastern 

Train ID 631F26MI17 631F26MI17 

Planned Service 
Date 17/08/2013 11:22 17/08/2013 11:22 

Financial Year & 
Period 2013/14_P05 2013/14_P05 

Incident Number 
879375 879375 

Incident Start 
Date 17/08/2013 11:00 17/08/2013 11:00 

Incident 
Description SPX EVACUATED SPX EVACUATED 

Incident Text 

TEL : 085-73716 FAX : 085-73762 MOBILE : 07740561510 
EMAIL: KICC_TSM@SOUTHEASTERNRAILWAY.CO.UK 
=================================================== 
========= ================ 1F26 11.22 SPI-FAV TBA 1J25 
09.53 MAR-SPI HELD AT SFI 1F27 10.28 FAV-SPI HELD AT EBS 
DESCRIPTION*** 17-AUG-2013 11:30:00 *** QMTSCA2 *** 
*** 17/08/13 11:30 #QMTSCA2 *** AMENDED ** REASON CODE 
UPDATED FROM RZ TO RH 
DESCRIPTION*** 22-AUG-2013 16:00:00 *** QMDRC03 *** 
*** 22/08/13 16:00 #QMDRC03 *** AMENDED KICC LOG 
STATES: REPORT RECEIVED FROM DCM THAT STATION IS 
BE ING EVACUATED DUE TO A FIRE ALARM. KICC ALSO 
ADVISE OF SAME INFORMATION COMING THROUGH FROM 
STATION STAFF CONFIRMING EVA CUATION. DCM AND KICC 
ADVISED THAT ALL TRAINS WILL BE HELD A T STRATFORD 
AND EBBSFLEET UNTIL FURTHER UPDATES ARE RECEIVED . 
STATION CONTROL CONTACTED FOR SITUATION UPDATE.3 
FIRE BRIGAD E APPLIANCES ARE IN ATTENDANCE 
.AWAITING REPORT BACK FROM LF B.KICC ADVISED AND 
PLANS TO START TURNBACK OF SE SERVICES AT 
STRATFORD ARE UNDERWAY. REPORT FROM STATION 
CONTROL THAT LFB HAVE CONFIRMED INCIDENT AS A 
FALSE ALARM. STATION TO REMAIN CLOSED TO INCOMING 
PASS ENGERS UNTIL ALARM CAN BE SILENCED. TRAIN 
SERVICE WILL NOW R ESUME. ** RESPONSIBLE MANAGER 
CODE UPDATED FROM RHUZ TO DHUZ 
RESOLUTION*** 23-AUG-2013 06:51:00 *** HUDAV04 *** 
* 23/08/13 06:51 #HUDAV04 * ACCEPTED BY USER 
RESOLUTION*** 19-AUG-2013 07:30:00 *** HUFBE24 *** 
* 19/08/13 07:30 #HUFBE24 * DISPUTED PARTIAL 
ACCEPTANCE PLS CODE RH/DHUZ. DAG 4.11.7 

TEL : 085-73716 FAX : 085-73762 MOBILE : 07740561510 
EMAIL: KICC_TSM@SOUTHEASTERNRAILWAY.CO.UK 
================================================== 
========== ================ 1F26 11.22 SPI-FAV TBA 1J25 
09.53 MAR-SPI HELD AT SFI 1F27 10.28 FAV-SPI HELD AT EBS 
DESCRIPTION*** 17-AUG-2013 11:30:00 *** QMTSCA2 *** 
*** 17/08/13 11:30 #QMTSCA2 *** AMENDED ** REASON CODE 
UPDATED FROM RZ TO RH 
DESCRIPTION*** 22-AUG-2013 16:00:00 *** QMDRC03 *** 
*** 22/08/13 16:00 #QMDRC03 *** AMENDED KICC LOG 
STATES: REPORT RECEIVED FROM DCM THAT STATION IS 
BE ING EVACUATED DUE TO A FIRE ALARM. KICC ALSO 
ADVISE OF SAME INFORMATION COMING THROUGH FROM 
STATION STAFF CONFIRMING EVA CUATION. DCM AND KICC 
ADVISED THAT ALL TRAINS WILL BE HELD A T STRATFORD 
AND EBBSFLEET UNTIL FURTHER UPDATES ARE RECEIVED 
. STATION CONTROL CONTACTED FOR SITUATION 
UPDATE.3 FIRE BRIGAD E APPLIANCES ARE IN 
ATTENDANCE .AWAITING REPORT BACK FROM LF B.KICC 
ADVISED AND PLANS TO START TURNBACK OF SE 
SERVICES AT STRATFORD ARE UNDERWAY. REPORT FROM 
STATION CONTROL THAT LFB HAVE CONFIRMED INCIDENT 
AS A FALSE ALARM. STATION TO REMAIN CLOSED TO 
INCOMING PASS ENGERS UNTIL ALARM CAN BE SILENCED. 
TRAIN SERVICE WILL NOW R ESUME. ** RESPONSIBLE 
MANAGER CODE UPDATED FROM RHUZ TO DHUZ 
RESOLUTION*** 23-AUG-2013 06:51:00 *** HUDAV04 *** 
* 23/08/13 06:51 #HUDAV04 * ACCEPTED BY USER 
RESOLUTION*** 19-AUG-2013 07:30:00 *** HUFBE24 *** 
* 19/08/13 07:30 #HUFBE24 * DISPUTED PARTIAL 
ACCEPTANCE PLS CODE RH/DHUZ. DAG 4.11.7 

Incident Location 
St Pancras International (HS1) St Pancras International (HS1) 

Delay or 
Cancellation CANCELLATION CANCELLATION 

Attribution Status Attribution Agreed Attribution Agreed 

Incident Category 501D 701E 

Incident Reason OJ RH 

HS1 Minutes 0 0 

ToT Minutes 0 0 

ToS Minutes 0 0 

Responsible 
Name 

High Speed Southeastern 

Train ID/Date 631F26MI1717/08/2013 631F26MI1717/08/2013 

Train ID / Date / 
Incident No in 
ATT 631F26MI1717/08/2013879375 631F26MI1717/08/2013879375 

Lookup Incident 
Allocation Non Excludable TOC 

Incident 
Allocation (flag 
errors) Non Excludable TOC 

ATT Train? Yes Yes 
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C2 Example 2 

Example 2 

3 4 

Operator Southeastern Southeastern 

Train ID 891F19MC03 891F19MC03 

Planned Service 
Date 03/08/2013 08:28 03/08/2013 08:28 

Financial Year & 
Period 2013/14_P05 2013/14_P05 

Incident Number 
847897 847897 

Incident Start 
Date 03/08/2013 09:14 03/08/2013 09:14 

Incident 
Description 1J17 UNIT DEFECT XXR XXY 1J17 UNIT DEFECT XXR XXY 

Incident Text 

DESCRIPTION*** 03-AUG-2013 10:35:00 *** QMTSCA7 *** 
*** 03/08/13 10:35 #QMTSCA7 *** CREATED CCIL REPORTS: 
DRIVER OF 1J17 ADVISED AFC SIGNALLER THAT HIS TVM 
FAILED TO AUTOMATICALLY DISARM ON LEAVING THE TVM 
SIGNALLED AREA AT TH E EXIT OF LONDON TUNNEL 1. HE 
RECIEVED A SOS CAB AND IS UNAB LE TO RELEASE HIS 
BRAKES. KICC ADVISED. UNIT 395010 COACH 39 101. 
DESCRIPTION*** 12-AUG-2013 11:48:00 *** QMDRC03 *** 
*** 12/08/13 11:48 #QMDRC03 *** AMENDED INCIDENT RE-
CODED DHUZ AS PER AGREEMENT ON 31/03/2013 ** 
RESPONSIBLE MANAGER CODE UPDATED FROM MHU2 TO 
DHUZ 
RESOLUTION*** 15-AUG-2013 08:42:00 *** HUFBE24 *** 
* 15/08/13 08:42 #HUFBE24 * ACCEPTED BY USER 
RESOLUTION*** 12-AUG-2013 12:21:00 *** HUDAV04 *** 
* 12/08/13 12:21 #HUDAV04 * DISPUTED INCORRECT 
MANAGER CODE PENDING FURTHER DISCUSION 
RESOLUTION*** 05-AUG-2013 15:50:00 *** HUFBE24 *** 
* 05/08/13 15:50 #HUFBE24 * DISPUTED PARTIAL 
ACCEPTANCE IN THE LOG IT WOULD APPEAR A LOT OF 
DELAY WAS CAUSED IN THE TIME IT TOOK 9O11 TO MAKE 
THE REVERSE MOVE TO STRATFORD (IN EXCESS OF 20 
MINUTES) 

DESCRIPTION*** 03-AUG-2013 10:35:00 *** QMTSCA7 *** 
*** 03/08/13 10:35 #QMTSCA7 *** CREATED CCIL REPORTS: 
DRIVER OF 1J17 ADVISED AFC SIGNALLER THAT HIS TVM 
FAILED TO AUTOMATICALLY DISARM ON LEAVING THE TVM 
SIGNALLED AREA AT TH E EXIT OF LONDON TUNNEL 1. HE 
RECIEVED A SOS CAB AND IS UNAB LE TO RELEASE HIS 
BRAKES. KICC ADVISED. UNIT 395010 COACH 39 101. 
DESCRIPTION*** 12-AUG-2013 11:48:00 *** QMDRC03 *** 
*** 12/08/13 11:48 #QMDRC03 *** AMENDED INCIDENT RE-
CODED DHUZ AS PER AGREEMENT ON 31/03/2013 ** 
RESPONSIBLE MANAGER CODE UPDATED FROM MHU2 TO 
DHUZ 
RESOLUTION*** 15-AUG-2013 08:42:00 *** HUFBE24 *** 
* 15/08/13 08:42 #HUFBE24 * ACCEPTED BY USER 
RESOLUTION*** 12-AUG-2013 12:21:00 *** HUDAV04 *** 
* 12/08/13 12:21 #HUDAV04 * DISPUTED INCORRECT 
MANAGER CODE PENDING FURTHER DISCUSION 
RESOLUTION*** 05-AUG-2013 15:50:00 *** HUFBE24 *** 
* 05/08/13 15:50 #HUFBE24 * DISPUTED PARTIAL 
ACCEPTANCE IN THE LOG IT WOULD APPEAR A LOT OF 
DELAY WAS CAUSED IN THE TIME IT TOOK 9O11 TO MAKE 
THE REVERSE MOVE TO STRATFORD (IN EXCESS OF 20 
MINUTES) 

Incident Location Stratford Intl W Jn to York Way South Junction Stratford Intl W Jn to York Way South Junction 

Delay or 
Cancellation CANCELLATION CANCELLATION 

Attribution Status Attribution Agreed Attribution Agreed 

Incident Category 502C 701D 

Incident Reason QT M6 

HS1 Minutes 0 0 

ToT Minutes 0 0 

ToS Minutes 0 0 

Responsible 
Name 

High Speed Southeastern 

Train ID/Date 891F19MC03-203/08/2013 891F19MC03-203/08/2013 

Train ID / Date / 
Incident No in 
ATT 891F19MC03-203/08/2013847897 891F19MC03-203/08/2013847897 

Lookup Incident 
Allocation Unidentifiable TOC 

Incident 
Allocation (flag 
errors) Unidentifiable TOC 

ATT Train? Yes Yes 
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D1 Summary of 2011 Asset Register Findings 

D1.1 Background 

ORR requires the following of HS1: 

‘A key obligation for HS1 Limited in the concession agreement is the general duty 
concerning stewardship of the HS1 railway infrastructure. This requires HS1 
Limited to secure the operation, maintenance, renewal, replacement and planning 
and carrying out of upgrades in accordance with best practice and in a timely, 
efficient and economical manner, to the greatest extent reasonable practicable 
having regard to all the circumstances. 

In complying with this duty, HS1 Limited must: 

•	 establish and implement an asset management strategy; 

•	 maintain accurate information about the condition, capability and
�
capacity of its assets; and
�

•	 produce and update an asset register. This register should list all the HS1 
railway infrastructure assets and their condition, including renewal and 
replacement dates.’

5 

D1.1.1 Arup Remit 

Our remit for this work is to review the Asset Register information provided by 
HS1 and to visit NR (CTRL) to verify data provided, identify any gaps in 
information and gather appropriate evidence. This is to be carried out by 
reviewing samples of assets in each discipline and selected subsets. It was agreed 
that a reliability and accuracy grading would not be given to the Asset Register 
because these grades have been designed to measure the quality of system outputs 
(in the form of KPIs) rather than the system itself. 

D1.1.2 Asset Register – Principles 

The Institute of Asset Management publishes a Publicly Available Specification, 
PAS-55: 2008 Asset Management

6 
which contains guidance on required good 

practice for asset management. Part 2 provides examples of information which 
should be held in an asset data system including: 

a.	 descriptions of assets, their functions and the asset system they serve; 

b.	 unique asset identification numbers; 

c.	 locations of the assets, possibly using spatial referencing or geographical 
information systems; and 

d.	 the criticality of assets to the organisation. 

5 
http://www.rail-reg.gov.uk/server/show/nav.2509 

6 
Publicly Available Specification PAS 55: 2008 Asset Management - Part 2 Guidelines for the 

application of PAS 55-1 
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The principles of an Asset Register, drawing on good practice are generally 
considered to include: 

a. each asset should be recorded only once; 

b. the Asset Register should be independent of the organisation structure; 

c. the Asset Register should allow the unique identification of a physical 
asset within the system; 

d. the Asset Register is the primary source of static asset information; and 

e. there should be a ‘single source of truth’ (SSOT) - (this refers to the 
practice of structuring information models such that every data element is 
stored exactly once; any linkages to this data element are by reference 
only). 

D1.1.3 Objectives for Arup Review 

In reviewing the data held by HS1, we set out to understand the following: 

a.	 comprehensiveness – does the data set include all of the records that it 
should? 

b.	 completeness – of the records that have been populated, how complete are 
the data fields? 

c.	 consistency – what is the degree of standardisation that has been used to 
describe similar items? 

d.	 currency – is the data up-to-date and is it updated at appropriate intervals? 

e.	 accuracy – is the data that has been populated correct? 

The above considerations form the basis of our review. 

D1.2 Asset Register Review 

D1.2.1 Introduction 

Our primary contact at NR (CTRL) in Singlewell was the Strategic Planning 
Manager. The review of the Asset Register, which is held in the NR (CTRL) 
Enterprise Asset Management System (eAMS), was facilitated by the Asset 
Knowledge Manager at NR (CTRL), and his Assistant. The review of the Asset 
Register took place on 14th and 15th June, and in addition on the 15th, a trackside 
asset data correlation exercise was carried out in the company of the NR (CTRL) 
Site Safety Manager. 

D1.2.2 Review methodology 

The review was carried out by interrogating the database to build up an 
understanding of the structure, content and detail of the information relating to the 
HS1 assets which is held in the asset register. We then reviewed the origins of the 
data, the processes for updating data, and the connections to the inspection, 
condition and maintenance data records. 

The findings have been developed during our analysis of the evidence and 
comparison with best practice, and were not identified during our review. 

REP/232046/00 | Issue 1 | 3 June 2014	 Page D2 



  

      
 

 

         

 

 
 

        

                 
              

             
           

            
                

              
            

      

              
            

      

             
           

                  
            

  

             
            

                  
              

        

     

           
              
               

         

   

   

         

   

              
   

         

    

      

   

             
      

Office of Rail Regulation HS1 Data Assurance 
Review 2013-14 

D1.2.3 Asset Register within the Asset Data System 

The Asset Data is held in two related forms: the Asset Register is held on an 
Oracle eAMS system (described in more detail in C1.2.4 below). The eAMs also 
contains all the maintenance records for all the assets and some additional asset 
data. The remaining asset information (e.g. condition monitoring and inspection 
reports) is held and maintained by discipline leads in spreadsheet and other 
electronic formats as well as paper records. eAMS is used to generate a range of 
management reports for the discipline leads. We restricted our data review to the 
eAMS system because this is the system that holds the Asset Register. 

D1.2.4 Creation of the Asset Register 

We were advised that the original dataset for the Asset Register was provided by 
Union Railways in two tranches corresponding to the two phases of construction 
and handover for operations. 

Certain asset data fields (see C1.2.5) were mandatory and were populated. Other 
fields, for example manufacturer details were included by some contractors but 
not by others. Where this data was supplied it is held in eAMS, but there is no 
consistent pattern, and the missing data has not been systematically identified and 
added subsequently. 

The datasets, organised by function were cleaned and then checked and signed off 
by discipline heads before being loaded into eAMS which allocated the unique 
Asset Number. A copy of one of the datasets for Section S1 was provided to us. 
Spot checks on this data (e.g. Asset 57030746, Earthing Pillar at km 42.073 Up) 
showed consistency between the two datasets. 

D1.2.5 Asset Register - Structure 

The NR (CTRL) Enterprise Asset Management System (eAMS) used by NR 
(CTRL) is an Oracle application running on an Oracle server. The full asset 
register is held within the eAMS, for all asset function groups. For each asset, 
data is held in the following four fields: 

1.	 Asset Type 

2.	 Asset Group 

3.	 Asset Number & Asset Name (directly linked data) 

4.	 Asset Category 

Additional fundamental asset data is held for each asset in the form of various 
attributes, which include: 

1.	 Engineer’s Line Reference and Location (measured in kilometres) 

2.	 Eastings and Northings 

3.	 Health & Safety File number 

4.	 Asset Status 

5.	 Equipment Class – used to sub-divide the Group into sub-groups (e.g. BB 
is the equipment class for Bridges). 
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6. Inspection frequency 

There are also base fields for criticality, which are not yet populated. At the 
present time, inspection frequency is a proxy for criticality but HS1 are 
investigating the possibility of using the criticality fields. We endorse the concept 
of holding criticality data in the Asset Register. Similarly, we understand that NR 
(CTRL) are considering including a condition indicator for some of the asset 
groups, which would also be a significant improvement in accordance with the 
principle of SSOT. 

There are a large number of possible attributes for each asset available in the 
Asset Register, many of which are optional, and most of which are unused. In this 
respect, the Oracle system is powerful and very flexible if fully utilised as it 
allows the user to set up new data fields as required. 

D1.2.6 Asset Register Content 

The Asset Register data covers the entire HS1 route from Cheriton to St Pancras, 
for all rail infrastructure asset classes. Each functional Asset Group is organised 
differently according to the requirements of the group. For example, the 
permanent way is considered as two assets – the Up and the Down for the total 
length of the system. Other elements of the track system, for example Switches 
and Crossings are ‘overlaid’ on this asset. Each asset group records each asset in 
the same way using the four key fields, but the attributes will vary by group, and 
at a lower level of hierarchy by asset depending on the data which is available. 
There are many thousand assets in the system – for example there are 
approximately 12,000 civils assets. 

For the reasons noted in C1.2.3, the Asset Register does not contain full or 
consistent (by type) descriptions of all assets; asset data related to the 
manufacturer, age and condition indicator is either held in eAMS or in the 
spreadsheets referred to above. Because this information is static or slowly 
changing, we consider that all this information should be held in the Asset 
Register. 

For example, if an asset is replaced like for like, the HS1 process does not require 
the event to be recorded in the Asset Register although there would be an 
associated maintenance record of it within eAMS. HS1 hold the view that the 
asset remains unchanged at the level of the register and therefore this data is not 
needed in the Asset Register. If the new asset was different in some way, for 
example a different manufacturer, then the data change process would ensure that 
this was recorded in the Asset Register. This means that this information is held 
in two different places depending on whether the asset has changed or not. 

In our opinion, if condition is the driver for replacement, condition indicator data 
should be held in the Asset Register; at present, it is held within standalone 
databases and spreadsheets outside the Asset Register (and so not reviewed in this 
Mandate). Whilst this may not be a problem for a comparatively new railway, as 
the railway and its assets age the need to analyse the condition indicator will 
become more important. The Asset Register forms the basis of the Asset 
Management system and planning process. If basic equipment data is held in the 
Asset Register, it is visible to all the other systems. Efficiency is therefore 
improved, and the enlarged asset register would be a more reliable single source 
of truth. 
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The screenshot of the asset register data for a points heating set illustrates the 
above: 

The Asset Register therefore lacks completeness, and the fact that basic 
information about the asset is held outside eAMS reduces the effectiveness of the 
Asset Register. 

D1.2.7 Updating of Asset Register 

Only two NR (CTRL) employees have authority to edit the asset register; this is to 
safeguard the integrity of the data. Editing the Asset Register is carried out in 
accordance with the Data Quality Standards and Data Governance Procedures; 
these processes are set out in Data Maintenance Process Operating Policy

7
. We 

were shown signed change authorisation records which demonstrated that this 
process is being followed routinely. 

D1.2.8 Validation of Asset Register 

At our request, NR (CTRL) prepared a complete list of assets for a 1.5 km length 
of the railway in the vicinity of the Singlewell Depot. This list was 17 pages in 
length, representing about 1000 assets. 

Working inside the boundary fence but from behind the trackside safety barrier, 
we carried out spot checks to check the completeness and positional accuracy of 
the data listed. 

This process identified minor errors in two of the assets – the location of a set of 
points (Asset Number 2217) was recorded incorrectly (by about 60 metres), and 

7 
Network Rail (CTRL) Ltd, Asset Management System, Data Maintenance Process Operating 

Policy, Asset Management, Issue: 5.0 Final, Date: 18/01/2007 
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the register held information related to three Locations Cases at kilometrage 
042.300 Up whereas only two Location Cases exist here. We confirmed that there 
were no maintenance records associated with the phantom Location Case. In all 
other cases we were able to verify the position and description of the assets we 
checked, across the range of functions. These errors are not considered to be 
significant, but our verification sample was not (by prior agreement) statistically 
significant. The maintenance report forms used clearly instruct the maintainer to 
report any inconsistencies between information on the form and observations in 
the field; these instructions are not followed in every case. 

D1.2.9	� Connections between Asset Register and Inspection 
Reports and Condition Data 

eAMS has the facility to hold records and reports about each asset through the 
attribute system; we were advised that this is not widely used because of the 
access restrictions on the use of the system. 

Condition and degradation data is held in standalone databases and spreadsheets 
which are managed by the discipline heads. These are related to the Asset 
Register through the Asset Number & Asset Name fields of the asset record. 

According to NR (CTRL)’s Asset Information Strategy, NR (CTRL) recognises 
the importance of considering the best way to integrate this with eAMS so that 
data is consistent and of high quality. We support this opinion because 
spreadsheets are not robust enough for these applications, for the following 
reasons: 

•	 there are likely to be quality issues with change control; and 

•	 particularly for spreadsheets, there are difficulties in managing traceability, 
changes and errors, and with formulae becoming corrupted. 

We consider NR (CTRL) should have assured tools for managing this important 
supplementary data, for example implementing a Condition Monitoring System 
within eAMS. 

D1.2.10	� Summary of Findings 

In C1.1.2 above we set out a set of principles for an Asset Register, and our 
findings in relation to these are summarised below. 

a.	 each asset should be recorded only once – HS1’s Asset Register is

compliant.


b.	 the Asset Register should be independent of the organisation structure – 
again compliant, HS1’s Asset Register is organised by asset type. 

c.	 the Asset Register should allow the unique identification of a physical 
asset within the system – compliant, each asset has a unique identification 
number and name. 

d.	 the Asset Register is the primary source of static asset information – 
partially compliant in that it contains the basic identifiers but does not 
consistently hold static data such as date of installation, manufacturer, 
model number, criticality and condition indicator. 
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e.	 there should be a ‘single source of truth’ (SSOT) - (this refers to the 
practice of structuring information models such that every data element is 
stored exactly once; any linkages to this data element are by reference 
only) – fails in that the register does not have adequate static information, 
which instead is held in a number of spreadsheets outside of eAMS. 
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